FARLINE BRIDGE INC.

Owl Creek - Peoria Road Bridge Replacment
Linn County Contract # 2025-090

3 Week Lookahead Schdule

6/2/2025

June

Item No.	Description	Subcontractor	M	Tu	W	Th	F	S	S	M	Tu	W	Th	F	S	S	M	Tu	W	Th	F	S	S
			9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
	Form Bent 1&2 Pile Caps and Wing Walls		X	X	X	X	X																
	Tie Reinforcement For Pile Caps and Wingwalls		X																				
	Pour Bent 1&2 Pile Caps						X																
	Concrete Cure						X	X	X	X	X	X	X										
	Strip and Finish Bent 1&2 Below Finish grade													X			X						
	Backfill Bent 1&2 to Cap Height																	X	X	X	X		

Notes

FARLINE BRIDGE INC.

Rambler Drive SE: Little Pudding River Bridge

Marion County Public Works Contract # PW-6067-24

3 Week Lookahead Schdule

4/2/2025

			April																				
			M	Tu	W	Th	F	S	S	M	Tu	W	Th	F	S	S	M	Tu	W	Th	F	S	S
Item No.	Description	Subcontractor	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20

Notes