

Knoll, Chuck

From: Knoll, Chuck
Sent: Wednesday, October 20, 2021 11:29 AM
To: Loren Stucker
Cc: Malone, Daineal; Groom, Kevin
Subject: Approval: In-water work window extension request- NWP-2021-305, Linn County Road Department, Shimanek Bridge Rehabilitation, Thomas Creek, Linn, Oregon

Date: October 20, 2021

Re: Approval by e-mail from U.S. Army Corps of Engineers: In-water work window extension request- NWP-2021-305, Linn County Road Department, Shimanek Bridge Rehabilitation, Thomas Creek, Linn, Oregon

This e-mail provides written authorization from the Corps of Engineers for the extended work window of May 1 to November 15 for the Shimanek Covered Bridge Project. The extended work must conform with the work as described in the request that was submitted.

Chuck Knoll, PE
Linn County Road Department