

# PROJECT LOOK AHEAD SCHEDULE

9/27/2021

Month: September October

Dates: 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Work Description	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	NOTES:
Build Containment/Set up Equipment	X	X	X	X	X	X																							
Blast/Full Prime Coat								X	X	X	X	X	X																
														X	X	X	X	X	X										
																				X	X	X	X	X	X				

<b>EQUIPMENT:</b>	<b>MATERIALS:</b>	<b>LABOR:</b>
-------------------	-------------------	---------------

