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Americans with Disabilities Act Transition Plan 
For Accessibility in Public Rights – of - Way 

Linn County Road Department 

 

1. Introduction 

Linn County has improved, and plans to continue to improve, the pedestrian system within 
Linn County with the goal that it will be safe and accessible to everyone. These improvements 
include working in coordination with the cities within Linn County since this pedestrian system 
is primarily located within the urban growth boundaries and limits of these cities. 

The Linn County (“the County”) Americans with Disabilities Act (ADA) Transition Plan for 
Public Rights-of-Way (“the Plan”) is created in order to better address accessibility 
specifically within the County’s public rights-of-way (R/W) for persons with disabilities.   

The purpose of the ADA Transition Plan is to develop a strategy, timeline, and budget to 
bring roads and intersections within Linn County public right of way into compliance with 
current ADA standards. 

The County’s commitment to safe and equitable pedestrian accessibility within the R/W is 
expressed in various plans and documents (See Appendices) and considers the Plan to not 
be just a fulfillment of a federal requirement, but rather an instrument by which the 
County can provide a richer mobility experience, to the extent possible, to persons with 
disability within the community. 
 

1.1 Overview 

The regulatory framework for this project is defined by Section 504 of the Rehabilitation Act 
of 1973, and by the Americans with Disabilities Act of 1990.  Section 504 of the 
Rehabilitation Act makes it illegal for the federal government, federal contractors and any 
entity receiving federal financial assistance to discriminate on the basis of disability.  Title II 
of the ADA establishes requirements that pertain to state and local government agencies 
with 50 or more employees.  It sets forth regulations regarding public participation, design 
standards, inventory of existing conditions, a self-evaluation process, and prioritization of 
improvements for implementation.  Consistent with these aspects of Title II compliance, the 
elements that an ADA Transition Plan should contain are as follows: 

1. The name of the designated public official responsible for implementation of the 
improvements. 

2. A process for the public to report problems and request improvements to the public 
entity's facilities, including grievance procedures. 

3. A list of physical barriers in a public entity's facilities that do not or may not meet 
the requirements of the ADA regarding accessibility of its programs, activities, or 
services to individuals with disabilities 

4. A detailed outline of methods for removing physical barriers to make facilities 
accessible. 
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5. A schedule and budget necessary steps to achieve compliance with Title II.  If the 
time period for achieving compliance is longer than one year, the ADA Transition 
Plan should identify the interim steps that will be taken during each year of the 
transition period. 

6. A program to monitor the implementation and mitigate gaps. 

This plan as developed contains these elements. 

 
 

1.2 Linn County Road Department Road System and Areas Applicable to ADA Transition  

Linn County is dedicated to serving the needs of the public.  The Linn County Road 
Department’s goal is “Providing safe and efficient transportation to the citizens and visitors 
of Linn County”. 

Linn County Road Department has jurisdiction of roads that are primarily outside the urban 
growth boundaries (UGB) of the cities that are located within Linn County.  For these roads 
outside the Urban Growth Boundary, paved shoulders have been provided when improving 
roads to include a 4 to 5 foot shoulder to provide for safe use of these roads by pedestrians 
and bicyclists.  These roads, with an adequate paved shoulder would also provide safe use by 
disabled individuals under jurisdiction of the Americans with Disabilities Act (ADA). 

Linn County Road Department also has jurisdiction of roads that are within the urban growth 
boundaries of the cities that are located within Linn County.  Most of the roads within the 
Urban Growth Boundary are outside the city limits and under the jurisdiction of Linn County.  
There are also a few roads within city limits under Linn County Jurisdiction that were 
originally established by the County but not accepted by the city when the city limit 
boundaries were changed to include them.  Due to the importance to provide ADA access,  
these roads have been inventoried and then prioritized as to need for ADA access 
improvements based on proximity to schools, health services, hospitals and other public 
facilities.  The amount of vehicle traffic was also considered.  Since the number and length of 
these roads within each city is relatively small, Linn County works with each city to develop 
an overall comprehensive ADA transition plan.  This will insure that improvements will not be 
made that will still be isolated so a segment of road between the improved Linn County Road 
will be restricted by an ADA barrier located within a City’s right of way preventing safe access 
to the public facility.   

A few of the Linn County Roads are next to or provide immediate access to public facilities.  
For these roads ADA access has been provided.  A recent inventory of these areas has been 
completed during 2018 to December 2019 and is presently being evaluated.  This is provided 
in the ADA Transition Plan Inventory which is in Appendix 5 of this document. 

The ADA Transition Plan Inventory includes maps and an inventory of Linn County roads 
within the UGB of each city.  It also provides a brief listing of projects for ADA improvements 
recently completed and also planned for the near future.  This inventory is to be used for 
working with each city to develop a collaborative and cooperative team approach to 
development and implementation of City and County wide ADA improvements. 
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1.3 County ADA Transition Improvements History 

Linn County Road Department has a history of completing road improvement projects within 
Urban Areas with the required ADA improvements.  A few examples are listed as a 
demonstration of this effort: 

Examples of Urban Road Improvement Project with ADA Improvements: 

 City of Brownsville Gateway Road Improvement Project (Main St and HWY 228) - 2011 

 Cascade Drive in the City of Lebanon (next to two schools) - 2014 

 Old Salem Road (City of Millersburg) Sidewalk Improvement Project – 2020 

 City of Millersburg Consoer Road Sidewalk and Road Improvement - 2007 

 City of Scio Pedestrian Bridge Project – 2011 

 City of Scio Main Street Bridge Replacement Project – 2006 

 Old Salem Road Truax Creek Bridge Replacement and Sidewalk Improvement - 2018 
 
When the opportunity was available, Linn County also has provided ADA improvements for 
public facilities in rural areas.  The following are examples that have been recently completed 
or planned: 

Recently Completed ADA Improvements in Rural Areas 

 Sunnyside Park, Quartzville Road Parking Area and Public Restroom Access – 2016 

 Green Peter Dam, Quartzville Road Parking Area and Public Restroom Access – 2016 

 Foster Dam Road Public Parking Area and Public Restroom Access – 2018 

The County also has funding and has made plans for other rural road improvement projects 
that will also include ADA improvements. 

Future Rural Area Projects with ADA Improvements include: 

 North River Drive Improvement Project – Construction 2022 

Linn County Road Department recognizes the importance of a collaborative approach to ADA 
Transition improvements with each city.  Examples of this are the following projects that Linn 
County Road Department has applied for and obtained funding for improvement of County 
roads within the UGB areas within a city that are scheduled for construction as follows: 

Funded Improvements for the Future 

 Mill City First Avenue Bridge Sidewalk and Rail Improvement – Construction 2020 

 Broadway Street and First Avenue Improvement (City of Mill City) – Construction 2021 

 Tangent Drive Improvement Project (City of Tangent) – Construction 2023 

 Gold Fish Farm Road Improvement (City of Albany) – Construction 2022 

 Gold Fish Farm Road Bridge Replacement (City of Albany) – Construction 2024 
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Linn County Road Department recognizes the importance of improvements for ADA Access.  
Even with the above listed improvements that have been completed and future 
improvements that are funded and scheduled for construction in the near future, plans to 
fund and construct other improvements will be made with the review of the recent ADA 
Transition Inventory.  An example of two projects are provided as follows: 

Projects presently in consideration to obtain funding: 

 Oak Grove Road Improvement with improved school crossing in Tangent 

 First Avenue Improvement in coordination with improvements to Mill City streets for 
improved access to schools 

 
 

2. Legal Requirements 

Discrimination against persons with disabilities is prohibited on federal, state, and local 
levels and enforced with enacted laws and regulations and approved/accepted policy plans 
and documents. A summary of those edicts most closely related to the funding, design, 
construction, and alteration of pedestrian facilities in the R/W to ensure access by 
pedestrians with disabilities is provided below. The following is a summary of various 
federal, state, and local ADA-related plans and documents. 

 
 

2.1 Federal 

Title VI of the Civil Right Act of 1964, [42 U.S.C. 2000d-1] 
Title VI prohibits discrimination on the basis of race, color, or national origin in programs 
and activities receiving federal assistance. 

Section 504 of the Rehabilitation Act of 1973 [29 U.S.C. 794] 
Section 504 prohibits discrimination against individuals with disabilities under any 
program or activity receiving federal financial assistance.  The DOT routinely provides 
such assistance to state and local governments for the development of transportation 
networks. 

Section 109 of Title I of the Housing and Community Development Act of 1974 [42 U.S.C. 
5309] Section 109 prohibits discrimination on the basis of race, color, national origin, 
sex or religion in programs and activities receiving financial assistance from the U.S. 
Department of Housing and Urban Development’s (HUD) Community Development and 
Block Grant Programs. 

Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) 
The ADA prohibits discrimination against individuals with disabilities and Title II of the 
ADA applies specifically to state and local governments. The Department of Justice 
(DOJ) issues Title II regulations, with the exception of those regulations specific to 
public transportation and related accessibility standards for the design, construction, 
and alteration of facilities which are issued by the Department of Transportation (DOT).  
The DOT’s current ADA standards became effective in 2006. 

Title II of the ADA [298 CFR Section 35.150(d)] 
Title II requires that a public entity of 50 or more employees complete a “self-

http://www.dol.gov/oasam/regs/cfr/28cfr/Part35/35150.htm
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evaluation” by which the entity must develop a grievance procedure, designate an 
individual to oversee Title II compliance, develop a transition plan if removal of barriers 
is necessary to achieve compliance, and to retain the self-evaluation for three years. 
The transition plan should contain, at a minimum, the basic components listed below: 

1. List of physical barriers in the R/W that limit accessibility of persons with 
disabilities; 

2. Description of methods to be utilized to remove the barriers; 

3. Schedule for taking the necessary steps to achieve compliance (requirement 
for curb ramps specifically); and 

4. Name of official responsible for transition plan implementation. 
 

An opportunity for public comment on the transition plan shall be made available to 
interested persons, including those with disabilities or organizations representing 
individuals with disabilities. A copy of the transition plan shall be made available for 
public inspection by placing it on the Linn County Road Department website. 

Access Board’s Proposed Accessibility Guidelines for Pedestrian Facilities in the Public Right-
of Way (2011 NPRM1, 36 CFR Part 1190, Docket No. ATBCB 2011-04) 

The Access Board’s proposed guidelines for the design, construction, and alteration of 
pedestrian facilities in the public right-of-way are to ensure these facilities are accessible 
and usable by pedestrians with disabilities. These guidelines were first published for 
public comment on July 26, 2011, with corrections issued on July 29, 2011, and the 
comment period was reopened on December 5, 2011 per requests from the National 
Association of Counties, the National League of Cities, and the U.S. Conference of Mayors 
(to close February 2, 2012).  When the guidelines are adopted by the US Department of 
Transportation (DOT), with or without additions and modifications, they will become the 
accessibility standards with mandatory compliance issued by other federal agencies 
implementing the ADA, Section 504 of the Rehabilitation Act, and the Architectural 
Barriers Act. 

 
2.2 State 

Oregon Revised Statutes Chapter 447 - Standards and Specifications for Access by Persons 
with Disabilities (sections 447.210 to 447.310) 

477.310 Standards for Curbing:  Provided for the construction of curb cuts or ramps and 
minimum standards for those items whenever a curb or sidewalk is constructed or 
replaced at any point in a block which gives reasonable access to a crosswalk. 

Oregon Transportation Plan (OTP)  

Most recently updated and adopted by the Oregon Transportation Commission in 2006, 
the OTP is a 25‐year transportation plan with a comprehensive assessment of state, 
regional, and local (private and public) transportation facilities and services including 
airports, bicycle and pedestrian facilities, highways and roadways, pipelines, port and 
waterway facilities, public transportation, and railroads. 

https://www.federalregister.gov/articles/search?conditions%5Bterm%5D=accessibility%2Bguidelines%2Bfor%2Bpedestrian%2Bfacilities%2Bthe%2Bpublic%2Bright-of-way
https://www.federalregister.gov/articles/search?conditions%5Bterm%5D=accessibility%2Bguidelines%2Bfor%2Bpedestrian%2Bfacilities%2Bthe%2Bpublic%2Bright-of-way
http://www.leg.state.or.us/ors/447.html


Americans         with  Disabilities  Act Transition  Plan   for  Accessibility     in Public  Rights-of - Way  - Linn County Road Department  6  

Oregon Bicycle and Pedestrian Plan (OBPP)  

Adopted by the Oregon Transportation Commission and included as an element of the 
OTP, the OBPP provides general principles and policies used by ODOT to provide bike and 
pedestrian routes along state highways and serves as guidance to cities and counties in 
the development of such local routes. 

Oregon Bicycle and Pedestrian Design Guide – 2011 

Adopted as part of the OBPP and included as Appendix L of the current Oregon Highway 
Design Manual (see below), these recommended design standards are used by the 
ODOT for state highway projects and are intended to meet or exceed national standards 
including the current ADA accessibility guidelines. 

Oregon Department of Transportation (ODOT) ADA Section 504 Transition Plan – 2017 

Initially issued in 1992, ODOT most recently updated its Transition Plan in 2017. In the 
current Transition Plan, the ODOT’s Highway Division includes a curb ramp inventory 
and schedule. The plan also cites funding sources for sidewalks, curb ramps and other 
ADA‐related facilities and states that any ODOT‐administered grant programs or any 
projects administered by the ODOT Local Government program for projects that include 
these kinds of improvements must comply with the current ADA guidelines, as 
required.  In addition, private property development along state highways is required 
to construct sidewalks and curb ramps, where applicable. 

Oregon Highway Design Manual ‐ 2018 

This manual provides uniform standards and procedures for the ODOT, including those 
related to achieving ADA compliancy, and is used for all projects that are located on the 
state highways. 

 
2.3 Linn County 

Standard Specifications for Construction, Oregon Department of Transportation – Current 
Copy 

The County’s current specifications for construction are comprised of the current copy 
of the Oregon Standard Specifications for Construction (Oregon Specifications) as 
modified by ODOT and Linn County drawings and Special Conditions developed for 
contract. 

Quality Control Plan for Federal Aid Projects – Linn County Road Department - 11/20/2019 

Linn County Road Department has been qualified by the Oregon Department of 
Transportation as a Certified Agency for delivery of Federal Aid Projects.  Linn County’s 
Quality Control Plan has recently been updated by Linn County and approved by ODOT 
which includes a provision for compliance with the Americans with Disabilities Act 
(ADA).   As indicated, Linn County will follow and comply with ODOT’s current ADA 
design and inspection processes on both the Oregon State Highway System and the 
County Road System.  This includes following ODOT requirements for training, design 
requirements and drawings and procedures.  This document was last revised on 
November 20, 2019. (See Appendix 1) 

http://eugene-or.gov/index.aspx?nid=444
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ODOT Approval of Linn County's ADA Design and Inspection Process Review for Certified 
Local Public Agency, Letter - January 7, 2020 

Letter provides ODOT review and approval of Linn County's ADA - related design and 
inspection processes as a Certified Agency. (See Appendix 2) 

FHWA Concurrence of ADA Design and Inspection Process Review for Linn County, Letter - 
January 7, 2020  

Letter provides FHWA review and concurrence with approval of ODOT approval of Linn 
County's ADA - related design and inspection processes as a Certified Agency. (See 
Appendix 3) 

Linn County Transportation System Plan - Adopted April 2018  

The Linn County Transportation System Plan (TSP) includes a section on Pedestrian and 
Bicycle Design Standards referencing the ODOT Design Standard for paved shoulders 
along paved roads for rural areas and sidewalks.  The TSP includes a Financially 
Constrained and Aspirational Project List for Bicycle and Pedestrian Projects in Linn 
County, a Linn County Map showing the locations and a tabulated data sheet providing 
each project description and pertinent details. (See Appendix 4) 

Linn County ADA Transition Plan Inventory of Roads within Urban Growth Areas Under 
Jurisdiction of Linn County Road Department - June 5, 2020 

Plan inventory provides a summary of funded ADA improvements for the future, 
recently completed ADA improvements, an ADA Transition Inventory list for all Linn 
County Roads within Urban Growth boundaries, Maps of urban growth areas within 
Linn County showing Linn County Roads, A list of ADA structures within urban growth 
boundaries, and a preliminary prioritization based on that location to public facilities. 
(See Appendix 5). 

Linn County Code as it pertains to ADA Requirements, Chapter 907 Transportation Plan 
Code, Chapter 935 Access Improvement Standards Code, and Chapter 926 Subdividing Code 

These codes provide Linn County Planning and Building and the Linn County Road 
Department authority to require new development to be constructed to meet current 
road design, and current ADA design standards.  A copy  of this Code is  available from the 
Linn County website.
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3. Pedestrian-Accessible Facilities within the Public Rights-of-Way 
 

3.1 Specified in ADA Guidelines 

Compliance with the ADA is expected to be met for all permanent and temporary facilities 
located in the R/W when either newly constructed or altered, and when elements are 
added for pedestrian use.  The types of facilities cited by the Access board that must be 
readily accessible and usable in the R/W by pedestrians with disabilities are listed below: 

• Sidewalks, pedestrian overpasses and underpasses, and other pedestrian 
circulation paths including requirements for pedestrian access routes, alternate 
pedestrian access routes when pedestrian circulation paths are temporarily 
closed, and protruding objects along or overhanging pedestrian circulation paths; 

• Pedestrian street crossings, medians and pedestrian refuge islands, including 
requirements for curb ramps or blended transitions, and detectable warning 
surfaces; 

• Pedestrian street crossings at roundabouts, including for detectable edge 
treatments where pedestrian crossing is not intended, and pedestrian activated 
signals at multi-lane pedestrian street crossings; 

• Pedestrian street crossings at multi-lane channelized turn lanes at roundabouts and 
at other signalized intersections, including requirements for pedestrian activated 
signals; 

• Pedestrian signals, including requirements for accessible pedestrian signals 
(APS) and pedestrian pushbuttons; 

• Transit stops and transit shelters for buses and light rail vehicles including 
requirements for boarding and alighting areas at sidewalk or street level, boarding 
platforms, and route signs; 

• Pedestrian at-grade rail grade crossings, including requirements for flangeway gaps; 

• On-street parking that is marked or metered, and passenger loading zones; 

• Pedestrian signs, including requirements for visible characters on signs and 
alternative requirements for Accessible sign systems and other technologies; 

• Street furniture for pedestrian use, including drinking fountains, public toilet 
facilities, tables, counters, and benches; 

• Ramps, stairways, escalators, handrails, doors, doorways, and gates. 
 
4. Methods to Remove Barriers to Pedestrian-Accessible Facilities 

A variety of processes by which capital facilities in the R/W are designed, constructed, and 
altered provide opportunities to address removal of barriers to pedestrian accessibility for 
persons with disabilities. Some processes are generic to all types of facilities while others 
are tailored to a specific facility as provided below: 
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4.1 Project Types Generating Barrier Removal Activities 

Capital and Maintenance Pavement Resurfacing Projects 

23 CFR 151 requires that whenever streets, roadways, or highways are altered, Agencies 
shall provide curb ramps where the street level pedestrian walkways cross curbs. On 
July 8, 2013, the U.S. Department of Justice and the Department of Transportation 
issued a Joint Technical Assistance memo further explaining the requirements to 
provide curb ramps when streets are altered through resurfacing projects.  

County streets in need of resurfacing via the County’s active Pavement Preservation 
Program (PPP) undergo rigorous multi-departmental evaluation to ensure ADA 
compliance during the course of project scoping, preliminary and final design, 
construction, and inspection. The capital resurfacing program is a significant source for 
new and altered ramps in the County. 

The Road Department's Maintenance resurfacing program primarily focuses on streets 
that have not been constructed to a County standard as they are generally in poor 
condition and capital funds are not available for these streets by policy. Due to their 
nature, they rarely have pedestrian facilities that would trigger retrofit requirements. If 
there are existing pedestrian facilities that do not comply with the 2011 NPRM 
guidelines on the Maintenance resurfacing project, they are required to be retrofitted 
to meet accessibility guidelines. 

 
New Development and Redevelopment within the Public Right of Way 

As private and public agencies construct new public facilities or reconstruct or alter 
existing public facilities, those facilities need to be constructed to meet current 
accessibility guidelines. Examples of these types of projects are: 

 Privately Engineered Public Improvement  - The County permits public 
improvements to be privately engineered and constructed via the permit 
process administered by the Linn County Road Department and Linn County 
Planning and Building Department. Such improvements are typically 
development driven; whereas, County capital projects are typically community 
driven.  Public Improvement Plans are submitted to the County for review, 
approval, and inspection and are subject to the same evaluation for ADA 
compliance as pavement resurfacing projects. 

 Building Permits – Private property owners that obtain building permits 
through the County’s Planning Department are required to reconstruct 
pedestrian facilities altered or impacted by the permitted work to meet ADA 
compliance requirements. 

 Utility Permits – Utility companies obtain a right of entry permit in order to 
construct and maintain facilities located in the County right of way. In the course 
of the utility’s work, if existing pedestrian facilities are altered or impacted, 
those facilities are required to be reconstructed for ADA compliance. 

 

http://www.eugene-or.gov/index.aspx?NID=1670
http://www.eugene-or.gov/index.aspx?NID=1670
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 Other County Projects – Other County capital or maintenance projects that alter 
existing facilities may also trigger reconstruction of pedestrian facilities for ADA 
compliance and are subject to the same evaluation for ADA compliance as 
pavement resurfacing projects. 

Requests/Complaints 

Requests and complaints from the community regarding ADA accessibility in the R/W 
for persons with disabilities are triaged and assigned to the Linn County Engineer 
within the Linn County Road Department for evaluation and recommendation of 
appropriate action.  An ADA Grievance Form has been developed in both English and 
Spanish Language to be used to properly receive these complaints. (See Appendix 6) 

Public Involvement 

Since the ADA structures and sidewalks are located within the urban growth boundary 
of each city, the ADA improvements for each city need to be decided within each city’s 
jurisdiction.  This may require public involvement.  A Questionnaire for Public 
Involvement in regards to the ADA Transition Plan for Linn County Roads has been 
developed to be used to obtain this input.  The projects developed by the Linn County 
TSP and the Linn County ADA Transition Inventory provides vital information to obtain 
this input. (See Appendix 7) 

Area Wide ADA Transition Planning 

Linn County Road Department is represented on the Cascade West Area Commission on 
Transportation (CWACT) and the Albany Area Metropolitan Planning Organization 
(AAMPO) both on each board and also within the Technical Advisory Committees for each 
organization.  The content of the Linn County Transition Plan and the AAMPO 
Transportation System Plan provide a means to obtain support and also develop a 
cooperative team effort in addressing needs for ADA improvements. 
 

4.2 ADA Exceptions 

Where existing physical constraints make it impracticable for altered facilities to fully 
comply with new construction requirements; compliance is required to the extent 
practicable within the scope of the project. Examples of potential physical constraints 
include, underlying terrain, right of way availability, underground structures, adjacent 
developed facilities, drainage, or the presence of a notable natural or historic feature. Cost 
alone is not considered a constraint. The Department of Justice regulations have deemed, 
“the additional cost of alterations to provide an accessible ‘path of travel’ to the altered 
area disproportionate when it exceeds 20 percent of the cost of the alteration to the 
‘primary function’ area. (See 28 CFR 35.151(b)(4)(iii)).” (2011 NPRM Section by Section 
Analysis page 21) 

The determination of a physical constraint and compliance to the maximum extent practicable 
is made on a case-by-case basis and the justification(s) for the decision must be well-
documented. For Capital and Private Public Improvement projects, this documentation must 
be included in the design exception request process and requires approval of the Linn County 
Engineer as well as ODOT for certain projects funded though ODOT (See Appendix 1).  
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5. Factors that Influence Barrier Removal Schedules 

 
5.1 Prioritization Criteria 

The County has established a three-tier prioritization strategy for addressing barrier 
removal in the public right-of-way. The prioritization reflects the adjacent land uses that 
generate higher levels of pedestrian trips and responds to the network needs of 
pedestrians. Given limited funding, prioritization allows the County to address barrier 
removal in locations that are well-traveled first, and respond incrementally to complete 
barrier removal in the pedestrian network over time.  Establishing discrete priorities also 
increases the likelihood of attaining funding sources, such as grants, since funding agencies 
generally award funding based on a local assessment of need. 

Priority 1:  State/Local Government and Public Use Facilities 
• State/Local Government Buildings  
• Hospital/Medical Clinics 
• Schools 
• Public Parks 
• Public Transit Systems 

 

Priority 2: Places of Public Accommodation and Employment 
• Major Commercial and Retail Sites 
• Major Employment Sites, e.g. Downtown 
• High-Density Multi-Family Housing Developments 
• Places of Public Assembly 

 

Priority 3: Other considerations:   

Facilities that don’t fall into the above priorities, may still be improved based on other 
considerations, including but not limited to, individual service requests, geographic 
connectivity, and project/funding requirements. 

Regarding curb ramps, 28 CFR Section 35.150 which specifies requirements for agency 
Transition Plans, requires that the Transition Plan schedule give “priority to walkways 
serving entities covered by the Act, including State and local government offices and 
facilities, transportation, places of public accommodation, and employers, followed by 
walkways serving other areas.” This regulation is reflected in Priority 1 and 2 described 
above. 

This three-tier prioritization schedule was used initially to develop the overall Transition 
Plan schedule and will continue to be used by the County in planning and scheduling 
individual projects. 

A priority system has been initially developed for prioritization of ADA improvements from 
the ADA Inventory provided with this plan.  Also, a priority rating has also been assigned to 
those projects listed in the Linn County TSP based on public input. 

The prioritization of improvements to be made will be an ongoing process based on 
continued public input and the other factors discussed above.
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5.2 Funding Sources 

Typical funding sources for barrier removal are as follows: 

Curb Ramp and Accessible Pedestrian Signal Installation Programs 

Typically funded by federal Community Development Block Grant (CDBG) money. 
CDBG-eligible activities are identified in the Housing and Urban Development (HUD).  
Applications and funding approval are made on an annual basis, but because this is a 
competitive program administered by a City, the County is not likely or guaranteed to 
receive funding from this source. 

 
Pavement Resurfacing (Pavement Preservation Program) Projects 

23 CFR 151 requires that whenever streets, roadways, or highways are altered, to 
provide curb ramps where the street level pedestrian walkways cross curbs. On July 8, 
2013, the U.S. Department of Justice and the Department of Transportation issued a 
Joint Technical Assistance memo expanding on the requirements to provide curb ramps 
when streets are altered through resurfacing projects. It is the County’s policy to fund 
curb ramp improvements from the same source funding the alteration that triggers the 
requirement for curb ramp installation.  Pavement resurfacing projects have been 
funded through a variety of sources including revenues from Local Gas Tax, Local Bond 
Proceeds, Road Operation Funds, Transportation Systems Development Charges 
(impact fees), and Federal/State Regional Grants. 

 
Other Sources 

While the above two sources fund a significant number of barrier removals within the 
public right-of-way, other sources used by the Linn County have included Safe Routes to 
Schools, other federal/state and special grants, Road Department operations funding, 
Parking Services, and private development.   

The STBG (State Transportation Block Grant) program administered through AAMPO 
(Albany Area Metropolitan Planning Organization) is another sources which  Linn  
County has obtained funding to provide ADA improvement that benefit citizens within 
the Urban Growth Area. 

ODOT’s Local Agency Bridge Program which is a source of funding for bridge 
improvement projects also  requires bringing a bridge crossing up to date to meet 
current ADA  requirements when a bridge is funded for replacement or improvement.

http://www.eugene-or.gov/index.aspx?NID=480
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6. Transition Plan Schedules 
 

6.1 Initial Schedule for Curb Ramps and Accessible Pedestrian Signals 

Title II of the ADA specifically requires a schedule for elimination of barriers to accessibility 
due to curb ramps. This current Plan schedule primarily focuses on sidewalk (curb) ramps 
and pedestrian signals. 

Based on the inventory of the Linn County Roads within Urban Growth Boundaries of cities 
within Linn County (See Appendix 5), most all Linn County Roads are undeveloped and 
isolated from public facilities and schools by ADA barriers located within City right of way.   

Linn County Road Department already has a four year plan in place (See Section 1.3 County 
ADA Transition Improvements History).  With the distribution of the Linn County ADA 
Transition Plan to the cities  within Linn County, Linn County expects to continue the 
development of ADA improvements within the urban growth boundary and city limits of 
each city that are collaborative and effective. 

The effectiveness of this approach will be demonstrated in the Title VI Accomplishments 
Annual Report. 

Linn County is committed to a reasonable and responsible schedule to bring the remaining 
curbs and signalized intersections into ADA compliance.  Most of this work will take place as 
alterations included in capital projects that pertain to the following:  

 Neighborhood Transportation Livability 

 Traffic Operations Improvement Program 

 Traffic Signal Improvements and Upgrades 

 Pavement Preservation Program 

 Pavement Preservation Program – Transportation Bonds 

 Northeast Livable Streets Project 

 Services for New Development/Grant Matching Funds Transportation 

As discussed previously, regarding methods for barrier removal, in addition to the capital 
program identified, other sources for curb ramp and APS alterations and construction are 
private development and maintenance activities.  

6.2   Future Implementation Schedule 

The County intends to review and evaluate the transition plan, the schedule and the ADA program 
for the right of way on an annual basis. The review and evaluation will include the following tasks: 

• Annually update curb ramp and APS inventory data as projects are completed. All projects 
are inspected during construction and upon completion of the work to ensure compliance; 

• Annually assess progress on an end-of-calendar year schedule and make any 
recommendations to administratively update schedules and Plan documents; 

• Review requests for service and grievances received throughout the year and evaluate 
decision making and responsiveness; 

• Post annual evaluation results to the public website. 
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7. Official Responsible for Transition Plan Implementation 
 

Charles R. Knoll, P.E. 
Linn County Engineer 
Linn County Road Department 
3010 Ferry Street SW 
Albany, OR 97322 
541-967-3919 

 
 

8. Public Outreach and Participation 
 

8.1 Distribution of Linn County ADA Transition Plan 

The recent CoviD Pandemic has restricted public outreach to the Public for normal public 
presentation of a Draft Linn County ADA Transition Plan to obtain public comment.  Since 
this plan pertains primarily to areas within a City it is best to place this plan on the Linn 
County Road Department Public Website for review.  Letters will be sent to each city 
notifying them of the Linn County ADA Transition Plan and the opportunity for Public Input 
and Input from the City.  This will also generate an interest in the development, funding, 
and construction of collaborative city/county projects.  

This ongoing opportunity for public review and comment on the transition plan will also be 
made available to interested persons, including those with disabilities or organizations 
representing individuals with disabilities. The County’s self-evaluation and input received 
during this ongoing public comment period will be retained for three years and used as 
documentation of the need for an improvement which is justification for obtaining outside 
funding that will be needed to fully implement this plan. 

There are three primary goals for public outreach activities for implementation of this plan: 

1. Meet Title II requirements for public comment opportunity. 

2. Inform public about County’s plan and processes regarding removal of barriers to 
accessibility within the right of way. Provide information to assist interested parties 
to understand the issues faced by the County, alternatives considered and planned 
actions. 

3. Obtain public comment to identify any errors or gaps in the proposed accessibility 
transition plan for the public rights of way, specifically on prioritization and 
grievance processes. 

The public input will be reviewed at least once per year.  Modifications to the plan 
including development, funding, and implementation of ADA Improvements will be made 
according to public input received and the evaluation of this input.   
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A public hearing was not scheduled prior to the completion and distribution of this ADA 
Transition Plan or for adoption of this Plan. It is proposed that this Plan be adopted by 
Administrative Order of the Linn County Road Department Roadmaster. This method of 
adoption does not require a public hearing process nor is one required by Title II of the 
ADA that sets forth the requirements for agency transition plans. 

8.2 Procedures for Requests for Barrier Removal and Grievances 

Entities subject to Title II of the ADA are required to “adopt and publish a grievance 
procedure” as part of the Transition Plan. The Road Department has developed a two-
tiered approach in order to comply with the requirement for grievance procedures. The 
first tier is a “Request for Service” and the second tier is a “Grievance”. 

A Request for Service (RFS) is used to request accommodations or barrier removal. A 
request for service may be filed in a variety of methods – in person, by telephone, by mail 
and on-line: 

 Call (541) 967-3919 
 Email: mail to: cknoll@co.linn.or.us 
 Online: www. http://www.co.linn.or.us/Roads/roads.asp (Linn County Roads 

website), selected “Contact Us” at the top of the page 

The request will be recorded in Public Works’ Maintenance Management System (MMS). 
The recording of the request is critical for recordkeeping and to evaluate the Department’s 
response to ADA-related requests. 

 Initial acknowledgement of the request for service will occur within 5 business 
days of receipt of the request. 

 The investigation and response to the request will occur within 30 calendar 
days from the date of acknowledgment. 

An ADA Grievance is used to report denial of access to a County facility, program, service or 
activity. A Request for Service must be filed prior to submitting a grievance and within 180 
calendar days of the Request for Service response.  Like the Request for Service, the County 
is required to keep detailed records and follow a strict timeline to ensure complete 
recordkeeping and evaluation of the Department’s response to the grievance. The 
grievance will be recorded in the Road Department’s MMS. 

 Initial acknowledgment of the grievance will occur within 5 business days of 
receipt of the grievance. 

 Initial staff contact and interview for information gathering will occur within 15 
business days from the date of acknowledgment, although the complainant may 
decline to participate in the interview. 

 A written decision will be made within 15 business days from the initial staff 
contact/interview by the Road Department Section (Team) manager or designee. In 
addition, the decision will be provided in a format requested by the grievant. 

 If staff determines additional time is needed in order to make an informed 

mailto:mail%20to:%20cknoll@co.linn.or.us
http://www.co.linn.or.us/Roads/roads.asp
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decision, the decision timeline may be extended in 15-business day increments 
upon notification to the grievant. 

Grievance decisions may be appealed to the Road Department Roadmaster or designee 
(Road Department Maintenance or Engineering Division Managers). 

 The Road Department Roadmaster, or designee, will meet with the grievant within 
15 calendar days of the date of the appeal, unless declined by the grievant. 

The Road Department Roadmaster, or designee, will issue a written decision within 15 
calendar days of the meeting (or date meeting is declined) with the grievant. The 
decision will also be provided in a reasonable format requested by the grievant. This 
decision is final. 

See Appendix 7 for additional criteria and procedures to be used in responding to 
Requests for Service and Grievances. 
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Appendix 1 

 

Linn County Road Department Quality Control Plan 

for Federal Aid Projects with 

Linn County's ADA related design and inspection process 

Latest Revision - 11/20/2019 



Quality Control Plan
For Federal-Aid Projects

Linn County Road Department

Local Agency Oversight Plan

The Linn County Road Department has successfully managed design and construction of local,
state, and federal-aid projects. The County also designs and manages federal-aid projects for
other neighboring local public agencies (LPAs) through interagency agreements. Engineering
Services of the Linn County Road Department is responsible for oversight of all federal-aid
projects under the master certification agreement with the Oregon Department of Transportation
(ODOT) and is responsible for administration in accordance with the federal requirements, the
master certification agreement and ODOT Local Agency Guidelines (LAG).

As provided in Local Agency Agreements between Linn County and Oregon Department of
Transportation, the Linn County Engineer is the Project Manager to administer federal-aid
projects. The County Engineer may assign or delegate authority to his staff or a consultant to
be Project Manager, Project Engineer, or Quality Control Coordinator and/or assign work in
support of the Project Manager, Project Engineer, or Quality Control Coordinator to other
engineering staff under the County Engineer’s Supervision.

Design exceptions may be required for a project. A design exception will be prepared by the
Engineer of Record, and submitted to the County Engineer for review and approval. In the case
of the County Engineer being the Engineer of Record, another licensed engineer will be assigned
to review and approve the design exception. In each and every case, a design exception will be
reviewed and approved by a licensed engineer other than the Engineer of Record. For projects
on state highways, additional approvals for a design exception from ODOT (such as an ADA
Curb Ramp Exception) may be required in addition to the County Engineer.

Oversight of the Quality Control Plan and independent review are the responsibilities of the
Project Manager. The County Engineer has the final authority on the project for those areas of
project delivery delegated to the County from ODOT. This final authority must be within the
requirements of the ODOT Linn County Master Certification Agreement, LAG and FHWA
requirements. Compliance with the LAG is a requirement of the Quality Control Plan. ODOT
checklists (if they exist or are applicable to a Local Agency Project) will be completed in
addition to any necessary Linn County Road Department checklists to provide quality control
oversight and assure compliance with ODOT and FHWA requirements.

All issues needing FHWA attention will go through ODOT.

1. FHWA retains approval authority over:

a. Waiver for Buy American provisions;

b. Any sensitive or controversial change, or any change for which FHWA review and
approval is specifically requested; and

c. Work not already approved by FHWA if approval is questionable.

2. State retains approval authority over certain changes to the project. The notification of
proposed changes must be sent to State’s Regional Local Agency Liaison for approval prior
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to the County approving a Change in any of the following areas:

a. Changes which affect environmental mitigation classification or commitments;

b. Right of way access control on or impacting State’s facilities;

c. Changes in the scope of work or extension of the contract limits shown in the project
documents approved by State and FHWA;

d. Any contract change altering the DBE goals or requirements;

e. Any impact or changes to traffic mobility including width, height, weight, length, access
to the route or additional travel delay on or impacting State’s facilities

Roles, Responsibilities, and Authority of the Project Manager

The Project Manager is required to be a registered Professional Engineer licensed by the
Oregon State Board of Examiners for Engineering and Land Survey (OSBEELS). The Project
Manager is responsible for all facets of the project including, but not limited to: design, right-of-
way/easement acquisition, permits, utilities, environmental commitment compliance,
construction, contract administration, schedule, budget, safety, civil rights requirements, public
relations, and claim resolution. The Project Manager is responsible and directly in charge of the
coordination of the engineering design, contract specifications, advertise, bid, and award, and
construction engineering. The Project Manager is the point of contact for ODOT staff in regard
to all project elements and represents the County’s interests in the project. The Project Manager
is recommended to obtain ODOT inspector certifications with respect to work on the project.
This may also be satisfied by the engineering staff which have these certifications that work in
support of the Project Manager.

There may be more than one Project Manager for a Project. There may be a separate Project
Manager for coordination of Preliminary Engineering Design and a separate Project Manager for
Construction Administration and Engineering. Larger projects may require more than one Project
Manager for Preliminary Engineering Design. A coordinated team project delivery approach
will be used.

For Construction Management, the Project Manager or support staff under the Project Manager
is required to be an ODOT certified inspector (General Construction, HMAC, Erosion Control,
etc.) with respect to work on the project.

Roles, Responsibilities, and Authority of the Project Engineer

The Project Engineer is a representative of the Project Manager in matters related to design and
construction of federal-aid projects. The Project Engineer and Project Manager may be the same
individual on a project. The Project Engineer is directly responsible for the engineering design.
There may be more than one project engineer working on the project (e.g. Bridge Design, Road
Design, etc.).A Project Engineer working on federal-aid projects shall be a Professional Engineer
licensed by the Oregon State Board of Examiners for Engineering and Land Survey (OSBEELS).
For Construction Management, the Project Engineer or support staff under the Project Engineer
is required to be an ODOT certified inspector (General Construction, HMAC, Erosion Control,
etc.) with respect to work on the project.
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Preliminary Engineering

Plans, specifications and estimates (PS&E) are prepared under the direct supervision of the
Project Manager and/or Project Engineer and reviewed and approved by the County Engineer.
The County has established a checklist/procedure to provide quality control oversight and assure
compliance with ODOT and FHWA requirements (Design Procedures Checklist for Federal Aid
Projects, located in the Appendix). ODOT’s PS&E Checklist in the LAG Manual for Certified
Agencies will be completed and submitted to provide additional quality control oversight. Final
written approval of the PS&E by ODOT and FHWA is required as a condition to obtain
obligation of funding for construction.

Development of plans, specifications and estimates include a review process at 30%, 60% (for
some projects), and 90% design completion. The 30% review is needed to obtain approval of
NEPA, prior to proceeding with final design. The County’s internal review may include the
Planning Department, State, County, and Emergency Services, Parks and Recreation
Department, and Road and Bridge Maintenance Divisions, as appropriate. Linn County
maintains a comment log to track and demonstrate follow up on any review comments
provided by each review step.

• 30% - The County’s internal review, initiation of the NEPA process and design
exception process as needed;

• 60% - The County’s internal review and utility notification for relocation. A copy of
the Utility documents* is sent to the State Utility Liaison with cc to LAL;

• 90% — The County’s final internal review of PS&E package. (An independent peer
and constructability review completed by the County Engineer and/or a Project
Manager not assigned to the project).

• For clarification, one component of the PS&E Package includes final plans and
specifications. If the project is located on a State highway, it will also need separate
ODOT review and approval at 30%, 60% and 90%

• Prior to advertisement — Bid Advertisement documents approved by the County
Engineer, Roadmaster, County Counsel, and Board of Commissioners. The
Roadmaster completes final review of the bid documents and advertisement approval.

ODOT Environmental review of plans and specifications is needed soon after NEPA approval
and the necessary environmental measures are incorporated into the plans and specs.

The PS&E package, signed by the Project Manager and Quality Control Coordinator, will be
submitted to ODOT after comments from the 90% plan review have been incorporated. PS&E
and construction plans shall conform to the current edition of the following, unless otherwise
requested by the Linn County Road Department and approved by ODOT per Local agency
Certification Agreement:

• AASHTO Policies and Guidelines

• Oregon Standard Specifications for Construction and Linn County Amendments as
approved by ODOT

• Manual on Uniform Traffic Control Devices and Oregon Supplements

• TRB Highway Capacity Manual

Quality Control Plan for Federal-Aid Projects - Linn County Road Department

Page 3 of 7



• Local Agency Certification procedures as indicated in LAG manual

• Title 23 and Title 49, USC, Highways and Regulations

• FHWA Contract Administration Core Curriculum Participants Manual and Reference
Guide

• ODOT Right-of-Way Manual

• ODOT Bridge Cost Data Manual

• ODOT Bridge Section Load Rating procedures

• Oregon Bicycle and Pedestrian Plan

• Oregon Bicycle and Pedestrian Design Guide

• ODOT Highway Design Manual (for projects on the Oregon State Highway System
and the National Highway System)

• Approved ADA Design Exception and Inspection Process (CPO Bulletin 101-19)

• ODOT Curb Ramp Process

Utilities and Right of Way

Right of way and utilities are addressed as provided by each project IGA (see LAG Manual).

The following documents are required to be submitted to the State Utility Liaison prior to PS&E,
either as the documents are generated or as a packet with the PS&E electronically:

• Copies of all Conflict Letters & Project Notification Letters

• Copies of all Time Requirement Letters

• Utility Certification Form, and

If reimbursable utility project, then submit the following original signed forms to the State
Utility Liaison:

• The Reimbursable Information Form (RIF) and

• The Reimbursement Certification Form.

For situations not covered here, or for other related questions, contact the ODOT Regional Local
Agency Liaison (LAL) who will coordinate with ODOT’s State Utility Liaison.

Current requirements and procedure regarding utilities will be followed as provided by Chapter
13 in the Local Agency Guidelines.

The County has established a checklist/procedure to provide quality control oversight and
assure compliance with ODOT and FHWA requirements (Right of Way and Utility Procedures
Checklist for Federal Aid Projects located in the Appendix).

Design Exceptions

The Design Exception must be first approved by the County Engineer. For projects on County
Roads or for special projects under Linn County jurisdiction, a design exception requires County
approval. A project located on or along the State Highway System will require ODOT approval.
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If a design exception is required from ODOT, Design exceptions will be approved by the County
Engineer prior to submittal to ODOT for approval. Design exceptions shall be submitted as early
as possible in the design process. Design exceptions will be completed per ODOT procedures
and approved by ODOT. The ODOT design exception process can be found in the ODOT
Highway Design Manual and can be located at:
http://www.oregon.gov/ODOT/HWY/ENGSERVICES/design_exceptions.shtml.

Bid Document, Advertising, Bid, and Award

A project may not be advertised until Linn County has received authorization in the form of
obligation of funding for construction from FHWA and ODOT. Once authorization has been
issued, the Project Manager/Project Engineer is responsible for preparation of the bid document
and checklists. Oversight of the bid document is the responsibility of the County Engineer. The
bid document, advertising, bid and award shall conform to Section C, Chapter 15 and Chapter 8
of the LAG. The County has established a procedure to provide quality control and quality
assurance oversight to comply with ODOT and FHWA requirements (Advertise, Bid, and Award
Procedures Checklist for Federal Aid Projects, located in the Linn County Contract &
Construction Administration Quality Control Plan Appendix).

The award of all construction contracts requires the County Engineer, County Counsel,
Roadmaster, and Board of Commissioner approval and signatures. Addendums to the Bid
Document will be prepared by the Project Manager and independently reviewed and approved by
the County Engineer. Addendums will be forwarded to ODOT per the signed Certification
Agreement.

ODOT’s Certified Agency Ad, Bid and Award package, signed by the Project Manager and
Quality Control Coordinator, will be submitted to ODOT. Linn County complies with the ODOT
Bid Analysis Policy for certified LPAs established July 2013 and approved by FHWA. If the
county determines that it will not award to the lowest, responsive bidder, it must contact ODOT
immediately and provide written justification for their decision. ODOT and FHWA must concur
in the LPA’s rejection of bids.

Construction Cost Estimate, and Project Agreement Estimate (PAE)

All construction cost estimates are prepared by the Project Manager/Project Engineer and kept
confidential. The County Engineer shall complete an independent review and approve the cost
estimate. The cost estimate is submitted to ODOT in Excel, using the accepted ODOT format.
The Project Manager will submit a request to ODOT to prepare a budget to be included in the
PAE for the construction engineering services provided by ODOT following award of the
contract. The draft PAE is sent to ODOT’ Project Liaison after construction contract award.
ODOT in turn will provide a final PAE to the Local Agency.

Construction and Contract Administration

Construction and contract administration is the responsibility of the Project Manager. The
Project Manager is also responsible for the County’s Quality Assurance and Civil Rights
requirements for the project.

The County has an established Quality Control Plan for Construction Administration. As part of
this plan, the County has established a checklist for construction and contract administration
procedures and a checklist for project deliverables to provide quality control oversight and assure
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compliance with County, ODOT and FHWA requirements (Contract & Construction
Administration Procedures Checklist for Federal Aid Projects, located in the Linn County
Contract & Construction Administration Quality Control Plan Appendix). ODOT’s Local Bid
and Award Checklist in the LAG Manual will be completed to provide additional quality control
oversight. The County Engineer provides additional oversight.

The County Federal—Aid Certification Plan identifies the Linn County Road Department
Contract & Construction Administration Quality Control Plan.

Contract change orders, under the County’s authorization and per the Interagency Agreement,
will be approved by the County Engineer, Roadmaster, County Counsel, and the Linn County
Board of Commissioners. Change orders outside the County’s authorization, per the Interagency
Agreement, will obtain concurrence from ODOT prior to final execution of the change order.

The Project Manager will notify the State Local Agency Liaison of 1st 2nd and 3’’ notice,
the punch list, and invite the State Local Agency Liaison to the final inspections.

Civil Rights

The County has developed a Title VI Plan (2011) which was submitted to and accepted by
ODOT’s Certification Program Manager. This Plan is on file in Linn County.

The County has also established the Civil Rights Procedures Checklist for Federal Aid Projects,
located in the Linn County Contract & Construction Administration Quality Control Plan
Appendix. The County Project Manager is the designated Agency contact for the delegated
portions of this program which is also administered through the bid and award and construction
procedures.

The County will also follow the requirements of the Civil Rights program as specified in the
LAG Manual. Some portions of Title VI and the DBE program are a function of ODOT - refer
to Master certification agreement and the LAG Manual for which parts.

Americans with Disabilities Act (ADA)

The County will follow and comply with ODOT’s current ADA design and inspection processes
on both the Oregon State Highway System and on the County Road System. This includes
following ODOT’s ADA Curb Ramp Design Standards, Design Exception Process, Local
Crosswalk Closure Process, Construction Inspection Procedure, Workzone Accessibility
Standards, and Ongoing Maintenance. ODOT’s current processes are provided in current ODOT
Bulletins and ODOT’s Local Agency Guidance Manual for Certified Agencies.

County engineering staff completing ADA design are required to complete ODOT’ s Design of
ADA Curb Ramps and Pedestrian Signal Placement course. In completing the design, County
will use the most current versions of Oregon Standard Drawings; ODOT Highway Design
Manual, and AAHSTO’s Guide for the Planning, Design, and Operation of Pedestrian Facilities.

For design exceptions, the County will follow the procedures outlined in the ODOT ADA Curb
Ramp Process Document located at the ODOT Engineering and Accessibility website:

https://www.oregon.gov/ODOTfEngineering/Pages/Accessibility.aspx

This site provides current ODOT ADA requirements. The County Engineer will review the
application for a determination of whether the requested exception is approvable before
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submitting the request to the State Traffic-Roadway Engineer. Each ADA-related design
exception will describe how it meets the ADA standards to the maximum extent feasible.

For each project, the County will provide temporary pedestrian access routes through work zones
equal to or better than the existing access. In the case of road closures where temporary access
cannot not be provided on the road under construction, an alternate access will be provided. In
each case, the public will be notified as appropriate for the project, by public hearings, individual
mailing notifications, news articles, and on the Linn County Road Department website. Projects
will be signed with notification provided to schools, emergency services, postal services, and any
other impacted public agency at least 10 days prior to construction.

County project scoping and funding requests involve documenting needed improvements for
ADA compliance within the public right of way. County will provide engineering staff to
complete this who have completed ODOT’s ADA Certification for Inspectors Course. County
will also use ODOT’s curb ramp inspection report form to determine ADA compliance. This
form will also be used at project completion. Oregon Standard Specifications and Standard
Drawings for Construction as updated by ODOT will also be followed as appropriate to ensure
ADA compliance.

Financial Oversight

The Project Manager is responsible for project finances. The County Engineer provides financial
oversight and reviews and approves all payments to contractors and suppliers and all financial
documents that will be submitted to ODOT. The Roadmaster may also provide additional
oversight on a case by case basis as deemed necessary. The County Engineer or an individual
assigned by the County Engineer keeps financial control of the project. In addition, approval
from the Roadmaster, County Counsel, and Board of Commissioners are required for execution
of any Interagency Agreement. Reimbursement requests are prepared by the Linn County Road
Department Office Manager and staff and approved by the County Engineer.

Living Program

All documents may require changes or improvements based on need and federal and state
requirements. Therefore, this plan and documents are regarded as a living document. To
ensure consistency of the program with requirements, any modification to this plan is subject to
the review and approval of the Linn County Engineer.

Approved by: C. R, Knoll, PE Linn County Engineer

Original: June 7, 2011
Revised: March 11, 2014
ODOT updates: April 7, 2014
Last Revised with Updates: April 25, 2014
Last Revised with Updates for ADA: February 25, 2019
Last Revised with Revisions: November 20, 2019
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FHWA Letter of Approval of 

Linn County's ADA related design and inspection process 

 
January 7, 2020 
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ODOT Letter of Approval of 

Linn County's ADA related design and  inspection process 

 

January 7, 2020 
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Pedestrian and Bicycle Component of 

Linn County Transportation System Plan 
 
 

Adopted January 2019 - 
 
 

Includes: Aspirational Project List, Project List Details,  
and Project Maps 
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2018 Linn County Transportation System Plan: The Priorities 

 

 

The Priorities 
Without additional funding sources, the county has no funding to 

cover the costs of projects for which it will be the primary source 

of funding over the next 20 years. The state might contribute $15 

to $20 million for investments along state highways. The TSP sets 

priorities for spending anticipated funds and identifies projects 

that would be possible with additional funding.  

Prioritizing Investments 

Prioritization of transportation system improvements will be 

made primarily based on those projects presently designated for 

state and federal funding as indicated by the STIP. The remaining 

desired transportation system projects are split by the TSP into 

improvement packages.  

 Package 1 is financially constrained, meaning it includes an 

estimate of how the county would use the $15 to $20 million in 

revenue from various state and/or federal sources. It also 

includes projects with identified funding outside of the TSP 

revenue forecast, including those currently programmed in the 

STIP.  

 Package 2 includes other high priority projects and relies on 

$60 million of additional funding that would be available if the 

county opted to add a new funding source, such as those 

described on page 88.  

 Packages 3 and 4 are comprised of the aspirational projects, 

those remaining projects that likely would not have county or 

state funding by 2040. Package 3 includes projects of the next 

highest priority should additional funding be obtained beyond 

that in Packages 1 and 2. Package 4 includes all remaining 

projects not included in the other packages. 

The TSP evaluated and compared all proposed projects using the 

eight TSP goals (detailed in the “Vision” section of the TSP). The 
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scores were totaled for each project and used to solicit feedback 

from the Project Management Team and Project Advisory 

Committee. The input eventually led to a revised list of high 

priority transportation investments that focused on improving 

safety along roadways, and maintaining and preserving the 

transportation system. Based on a project’s contribution to 

achieving the transportation goals of Linn County, the process 

assigned each transportation solution a priority with the revised 

methodology.  

The county has discretion to implement the projects in a different 

order than is reflected in Table 2. Future circumstances could 

allow or require the county to fund projects not on the financially 

constrained project list to address an unanticipated transportation 

need or take advantage of an unexpected opportunity.  

The Financially Constrained Plan 

The financially constrained plan identifies the transportation 

solutions that the county prioritizes for funding and 

implementation by 2040, presented in Table 2 and Figures 9, 10, 

11, 12, 13, 14 and 15.  

ODOT has projected that the county could receive $15 to $20 

million from various state and/or federal sources over the next 20 

years. Based on current needs, Table 2 and Figures 9, 10, 11, 12, 13, 

14 and 15 show how the county would use the state funds. The 

projects are illustrative only and ODOT does not give them higher 

priority than any other state highway project in the county’s list. 

The county may modify and adapt the list within the limits of the 

financial constraint threshold, as it currently exists or as it may 

evolve, to advance any supported project along state highways in 

response to any opportunity or issue that may arise during the 

planning horizon.  

Projects currently programmed in the STIP are also included in 

the financially constrained plan (see Table 2).  
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None of the county-funded transportation system projects are 

included in the financially constrained plan since the county has 

no local funds to complete the projects over the next 20 years.  

The Aspirational Plan 

The aspirational transportation system identifies valuable 

solutions that may not have funding by 2040, unless additional 

sources become available. Some of the projects require city 

funding and resources beyond what is available in the time frame 

of this plan. Others are contingent upon grants, development, or 

redevelopment. Some of the aspirational projects in Table 2 and in 

Figures 9, 10, 11, 12, 13, 14 and 15 have designations of Package 2 

or Package 3, indicating their potential priority should the county 

develop new sources of funding.  

Financially Constrained and 

Aspirational Projects 

The following pages include the financially constrained and 

aspirational projects in chart form and on accompanying maps. 

Improvement Package 1, Financially Constrained Plan totals the 

$15 to $20 million expected to be available through various state 

and/or federal sources. Improvement Package 2 relies on $60 

million of additional funding that would be available only if the 

county added a new funding source, such as those described on 

page 88. Improvement Package 3 relies on additional funding that 

would be available only if the county added a second new 

funding source, such as those described on page 88. Improvement 

Package 4, Aspirational Plan, includes projects with costs that 

exceed the likely level of available funding through 2040.  

The projects listed in Table 2 are grouped by type of project. The 

project identification numbers in the first column indicate the type 

of project. The Project IDs are coded as follows:  

 “PB” is a Pedestrian and Bicycle project 



 

 

Page 31 

2018 Linn County Transportation System Plan: The Priorities 

 

 

 “BR” is a Bridge project 

 “CI” is a Corridor Improvement project 

 “RM” is a Rural Modernization project 

 “SI” is a Spot Improvement project 

 “SM” is a System Management project 

 “SS” is a Systemic Safety project 

The project design elements depicted are identified for the 

purpose of creating a reasonable cost estimate for planning 

purposes.  

The actual design elements for any project are subject to change 

and will ultimately be determined through a preliminary and final 

design process, and are subject to county and/or ODOT approval. 

 Table 2a: Financially Constrained and Aspirational Project List  

 
Project 

ID Project Description Project Elements* 

Estimated 

Cost (2017 

Dollars) 

Primary 

Funding 

Source** 

Package 

*** 

 

 Bicycle and Pedestrian Projects – Linn County  

 

BP-02 

SW Broadway St. - Mill 

City Urban Street 

Improvements 

Improve Broadway St. in Mill City (1st 

to 6th) to urban standards, including 

lighting. Linn County has agreed to a 

three year plan for improvements 

$4,020,600 County 4 

 

 

BP-15 

City of Scio - Crosswalk 

Safety Evaluation and 

Improvements at N. 1st 

St. and Main. (Scio) 

Evaluate crosswalk for safety 

improvements and implement. 
$75,000 County 4 

 

 

BP-17 

City of Scio - Crosswalk 

Safety Evaluation and 

Improvements at SW 

4th Ave. School 

Crossing (Scio) 

Evaluate crosswalk for safety 

improvements and implement. 
$75,000 County 4 

 

 

BP-18 

City of Scio - Scio High 

School Pedestrian Path 

and School Crosswalk 

Safety Improvements 

(Scio) 

Pedestrian and bicycle access and safety 

improvements to access Scio High 

School. 

$75,000 County 4 

 

 

BP-19 

Tangent Dr. / 

Blackberry Ln. - 

Systemic Intersection 

Safety Improvements 

(Tangent) 

Provide systemic intersection safety 

improvements including: Basic Set of 

Sign and Marking Improvements. 

Evaluate intersection for Enhanced 

Signing Treatments. 

$15,000 County 3 
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 Table 2a: Financially Constrained and Aspirational Project List  

 
Project 

ID Project Description Project Elements* 

Estimated 

Cost (2017 

Dollars) 

Primary 

Funding 

Source** 

Package 

*** 

 

 

BP-21 

Berlin Rd. - Shoulder 

Improvements 

(Lebanon) 

Improve shoulders along Berlin Rd, 

from Brewster Rd. to Waterloo Rd., 

providing safe bike access along the 

east bank of the South Santiam River. 

$3,415,000 County 4 

 

 

BP-22 

Boston Mill Rd. / I-5 

Overcrossing Bicycle 

and Pedestrian Facility 

Improvement 

Provide improved facilities (such as 

continuous wide shoulders or multiuse 

paths) on I-5 crossing on Boston Mill 

Dr. serving Shedd, Brownsville, 

Lebanon, and Sodaville. Will require 

bridge widening or new multimodal 

bridge(s).  

$4,310,000 County 4 

 

 

BP-23 

Diamond Hill Dr. / I-5 

Overcrossing Bicycle 

and Pedestrian Facility 

Improvement 

Provide improved facilities (such as 

continuous wide shoulders or multiuse 

paths) on I-5 crossing on Diamond Hill 

Dr. serving Harrisburg and 

Brownsville. Will require bridge 

widening or new multimodal bridge(s).  

$5,750,000 County 4 

 

 

BP-24 

Lake Creek Rd. / I-5 

Overcrossing Bicycle 

and Pedestrian Facility 

Improvement 

Provide improved facilities (such as 

continuous wide shoulders or multiuse 

paths) on I-5 crossing on Lake Creek 

Rd. serving Halsey and Brownsville. 

Will require bridge widening or new 

multimodal bridge(s).  

$5,030,000 County 4 

 

 

BP-25 

Linn W Dr. / I-5 

Overcrossing Bicycle 

and Pedestrian Facility 

Improvement 

Provide improved facilities (such as 

continuous wide shoulders or multiuse 

paths) on I-5 crossing on Linn W Dr. 

serving Shedd and Brownsville. Will 

require bridge widening or new 

multimodal bridge(s).  

$2,875,000 County 4 

 

 

BP-29 

Seven Mile Ln. / I-5 

Overcrossing Bicycle 

and Pedestrian Facility 

Improvement 

Provide improved facilities (such as 

continuous wide shoulders or multiuse 

paths) on I-5 crossing, which will 

require bridge widening or new 

multimodal bridge. 

$3,595,000 County 4 

 

 

BP-30 

Tangent Dr. / I-5 

Overcrossing Bicycle 

and Pedestrian Facility 

Improvement 

Provide improved facilities (such as 

continuous wide shoulders or multiuse 

paths) on I-5 crossing on Tangent Dr. 

serving Tangent, Lebanon, and 

Sodaville. Will require bridge widening 

or new multimodal bridge(s).  

$3,595,000 County 4 

 

 

BP-31 

Clover Ridge Rd. - 

Truax Creek Bridge 

Replacement (County 

Bridge ID 320-0.82, 

State Bridge ID 12749)  

Widen and replace Clover Ridge Rd. 

bridge over Traux Creek to include 

sidewalks and bike lanes and 

stormwater treatment. Priority Bridges 

to be replaced based on sufficiency 

rating, load rating, scour 

$1,350,000 County 2 
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 Table 2a: Financially Constrained and Aspirational Project List  

 
Project 

ID Project Description Project Elements* 

Estimated 

Cost (2017 

Dollars) 

Primary 

Funding 

Source** 

Package 

*** 

 

 

BP-32 

Mill City - 1st Ave. 

Bridge over North 

Santiam River 

Maintenance and 

Improvements (County 

Bridge ID 006-745, State 

Bridge ID 02058) 

Bridge maintenance and improvements, 

including pedestrian improvements. 
$2,766,000 County 2 

 

 

BP-33 

Mill City - Wall St. 

Pedestrian Bridge over 

North Santiam River 

Improvements 

Pedestrian bridge maintenance and 

improvements. 
$2,600,100 County 2 

 

 

BP-34 

Crowfoot Rd. - Corridor 

Improvement Project 

(Lebanon) 

Corridor safety project on Crowfoot Rd. 

from Highway 20 to S. Main Rd.  

Includes bicycle and pedestrian 

facilities and connections to nearby 

school. 

$1,375,000 County 4 

 

 
BP-35 

Goldfish Farm Rd. - 

Urban Improvement 

Urban improvements to Gold Fish 

Farm Rd. 
$3,465,000 County 4 

 

 
BP-37 

Kirk Avenue - Urban 

Upgrades (Brownsville) 

Urban streetscape upgrade for Kirk 

Avenue.  Design TBD in consultation 

with City officials. 

$3,000,000 County 4 

 

 
BP-40 

NW 4th Avenue - 

Urban Upgrades (Scio) 

NW 4th (Jefferson-Scio Drive) Curb, 

Gutter, Storm & Sidewalks between 

Main St. and Clayton Pl. 

$955,000 County 4 

 

 

BP-42 
City of Scio - Sidewalk 

Repair and Infill (Scio) 

Repair or replace any current sidewalks 

that are below County standards inside 

Scio city limits on N Main St., NE 4th 

St. 

$865,000 County 2 

 

 
BP-43 

Scravel Hill Rd. - Urban 

Upgrade (Albany) 

Urban Upgrade. Coordinate with City 

of Albany on project implementation 

(per Albany TSP) 

$200,000 County 4 

 

 

BP-45 

Washburn St. (aka. Gap 

Rd.) - Urban Upgrade 

(Brownsville) 

Urban streetscape upgrade for 

Washburn St. (aka. Gap Road) focused 

on traffic calming and improving 

bicycle and pedestrian facilities. Design 

to be determined in consultation with 

City of Brownsville, construction likely 

to be development-driven. 

$1,430,000 County 4 

 

 
BP-46 

Tangent Dr. - Urban 

Corridor Improvements 

(Tangent) 

Add curb, gutter, sidewalk from OR 

99E to City Limits 
$1,200,000 County 4 

 

 

BP-47 

Maintenance 

Procedures - Bike 

Friendly Chip Seal  

When chip seal is used, use smaller size 

rocks and ensure the treatment extends 

fully through shoulders, preferably at 

least 6 feet everywhere. 

$10,000 County 3 
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 Table 2a: Financially Constrained and Aspirational Project List  

 
Project 

ID Project Description Project Elements* 

Estimated 

Cost (2017 

Dollars) 

Primary 

Funding 

Source** 

Package 

*** 

 

 

BP-48 

Maintenance 

Procedures - More 

frequent roadway 

sweeping with bike 

priority route plan 

Provide more frequent roadway 

sweepings, and identify a set of priority 

bike routes for maintenance. 

$10,000 County 3 

 

 
BP-50 

Queen Ave. - ADA 

Transition 

Requirements 

Curb, gutter, sidewalk, and ADA 

improvements on Queen Ave. to 

Riverside Dr. 

$1,500,000 County 4 

 

 
BP-51 

Seven Mile Ln. - 

Shoulder Improvements 

East 

Improve shoulders to provide bike-

friendly width on Seven Mile Lane, I-5 

Overpass to Brownsville. 

$12,735,000 County 4 

 

 
BP-52 

Brownsville Rd. - 

Corridor Improvement 

Project 

Improvements to Brownsville Rd. 

including widen lanes and provide 

paved shoulders to design standards. 

$2,400,000 County 4 

 

 

BP-53 

East County Freight 

and Recreational Route 

Designation and 

Improvements 

Improve shoulders and crossings, and 

widen roadway where necessary, to 

provide safe corridor for bicycles, 

pedestrians, and freight connecting 

Stayton, Scio, Lacomb, and Waterloo.  

Conceptual route includes: Stayton-Scio 

Rd., OR 226, Richardson Gap Rd., Fish 

Hatchery Dr., Meridian Rd., Lacomb 

Dr, Bellinger Scale Rd. 

$21,305,000 County 3 

 

 
BP-54 

Gap Rd. / Diamond Hill 

Rd. - Shoulder 

Improvements 

Improve shoulders to provide safe bike 

access to scenic route.  
$3,905,000 County 4 

 

 

BP-55 
Mt. Home Dr. - Road 

Surface Improvement 

Pave Mt. Home Dr. between Sodaville 

Mountain Home Rd. and Northern Dr. 

to allow bicycle travel between Sweet 

Home and Brownsville without using 

OR 228. 

$3,450,000 County 2 

 

 

BP-56 

North River Dr. 

approaching 

Quartzville Rd. - 

Shoulder and 

Alignment 

Improvement 

Improve roadway for all users (bikes, 

peds, recreational vehicles, etc.) by 

providing improved shoulders and 

realignment to reduce horizontal and 

vertical curves. Funding has been 

obtained and design is in progress. 

$2,968,000 
Federal 

(FLAP) 
1 

 

 

BP-57 

Riverside Dr. - 

Widening and 

Improvement (Phase I 

and Phase II) 

Road improvements to Riverside Drive, 

including widening shoulders, lanes, 

curves and enhanced curve warning 

signs. 

$4,800,000 County 4 

 

 

BP-58 

City of Scio - Shoulder 

Improvements on 

County Roads (Scio) 

Incorporate wide shoulders inside Scio 

city limits, with fog lines, where 

possible on N Main St. and NW/NE 4th 

St. 

$500,000 County 4 
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 Table 2a: Financially Constrained and Aspirational Project List  

 
Project 

ID Project Description Project Elements* 

Estimated 

Cost (2017 

Dollars) 

Primary 

Funding 

Source** 

Package 

*** 

 

 

BP-59 
Tangent Dr. - Rural 

Corridor Improvements  

Widen and repave Tangent Dr. where 

needed to provide multiuse shoulders. 

Project extends from Tangent City 

Limits west to Peoria Rd. and east to 

OR 34. (West of Tangent City Limits 

follows Oakville Rd. and Harvest Dr.) 

$7,375,000 County 4 

 

 

BP-61 

Waterloo Rd. - 

Roadway and Shoulder 

Improvements 

Widen shoulders and travel lanes as 

needed between City of Waterloo and 

Berlin Rd. to improve safety and 

capacity of popular freight and bicycle 

route. Apply systemic safety 

improvements at intersection with 

Plagman Dr. 

$1,770,000 County 4 

 

 

BP-62 

Crowfoot Rd. / Cascade 

Dr. - Intersection Safety 

Improvements 

(Lebanon) 

Intersection improvement to reduce 

vehicle conflict points and provide safe 

bicycle and pedestrian access to nearby 

school, such as a roundabout. 

Implement in collaboration with City of 

Lebanon. 

$2,395,000 County 4 

 

 
BP-63 

Hume St. - Urban 

Improvements 

(Brownsville) 

Improve Hume St. to urban standards $70,000 County 4 

 

 

BP-64 

Waterloo Rd. / Berlin 

Rd. - Intersection 

Realignment 

Realign intersection to traditional stop-

controlled "T" geometry. Improve sight 

distance with vegetation removal and 

maintenance. Design should prioritize 

heavy bicycle traffic and accommodate 

freight (log trucks) traffic. 

$1,200,000 County 4 

 

 

BP-66 

Linn-Benton 

Community College 

(LBCC) Transit Center 

Transit Center at LBCC Campus (Linn 

County funded portion) - including 

multimodal and bicycle access into the 

LBCC campus, 

$500,000 County 4 

 

 Bicycle and Pedestrian Projects – Other Jurisdictions  

 
BP-01 

Bike Route - Halsey to 

Brownsville (Peoria 

Rd.) Hwy 99E 

Connect and expand existing bike 

routes (Brownsville to Lebanon / Sweet 

Home and from Corvallis/Peoria)   

$1,000,000 State 4 

 

 

BP-03 
US 20 - Foster Lake 

Multi-Use Path 

ODOT STIP Project 18853, Multiuse 

Path along US 20 from 54th Ave. to 

Riggs Hill Rd., expected bid letting 

early 2018. 

$1,805,000 State 1 

 

 

BP-04 

Old Salem Rd. NE - I-5 

Exit 235 Undercrossing 

Bicycle and Pedestrian 

Facility Improvement 

(Millersburg) 

Provide improved facilities (such as 

wider paved shoulder or multiuse path) 

on I-5 undercrossing at Exit 235 serving 

Old Salem Rd., Murder Creek Dr., 

Viewcrest, and Millersburg. 

$600,000 State 4 
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 Table 2a: Financially Constrained and Aspirational Project List  

 
Project 

ID Project Description Project Elements* 

Estimated 

Cost (2017 

Dollars) 

Primary 

Funding 

Source** 

Package 

*** 

 

 
BP-06 

Mill City - Canyon 

Journey Trail 

Improvements 

Trail improvements, including multi-

modal river crossing at Kimmel Park. 
$1,405,000 City 3 

 

 

BP-08 

OR 22 - Recreational 

Bike Trail from Detroit 

to Mill City and Beyond 

Coordinate with Marion County, 

creating a recreational bike trail along 

Highway OR 22 along Santiam River 

(on the Marion County side) connecting 

multiple cities and coordinated with the 

Oregon Scenic Byway.   

$6,830,000 
Marion 

County 
3 

 

 

BP-09 

OR 99E / N. Lake Creek 

Dr. - Improve 

Pedestrian Access 

(Tangent) 

Pedestrian Access Improvements. $75,000 State 4 

 

 
BP-12 

Park and Recreation 

Master Plan - 

Wayfinding Signage 

Wayfinding signage from County roads 

to park access, per Linn County Park 

and Recreation Master Plan 

$10,000 

County Parks 

and 

Recreation 

4 

 

 

BP-13 

Park and Recreation 

Master Plan - Foster 

Reservoir Trail 

Collaborate to complete 7.5 miles of 

compressed gravel trail, per Linn 

County Park and Recreation Master 

Plan 

$475,000 

County Parks 

and 

Recreation 

4 

 

 

BP-14 

Park and Recreation 

Master Plan - Lebanon 

to Albany Regional 

Trail 

Collaborate with local agencies on 10 

mile multi-use trail with adjacent soft 

surface trail, per Linn County Park and 

Recreation Master Plan. Conceptual 

alignment to be determined. 

$1,000,000 

County Parks 

and 

Recreation 

3 

 

 

BP-16 

City of Scio - Crosswalk 

Safety Evaluation and 

Improvements at SE 

Ash St. and OR 226 

(Scio) 

Evaluate crosswalk for safety 

improvements and implement. 
$75,000 State 4 

 

 
BP-20 

US 20 through Sweet 

Home - Pedestrian 

Access Improvements 

Pedestrian Access Improvements. $1,600,000 State 4 

 

 

BP-26 

OR 228 / I-5 

Overcrossing Bicycle 

and Pedestrian Facility 

Improvement 

Provide improved facilities (such as 

continuous wide shoulders or multiuse 

paths) on I-5 crossing on OR 228 

serving Halsey and Brownsville. Will 

require bridge widening or new 

multimodal bridge(s).  

$8,620,000 State 4 

 

 

BP-27 

OR 34 / I-5 

Overcrossing Bicycle 

and Pedestrian Facility 

Improvement 

Provide improved facilities (such as 

continuous wide shoulder, bike lanes, 

sidewalks, or multiuse paths) on I-5 

crossing, approaches, and signalized 

interchange terminals.  

$1,035,000 State 4 
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 Table 2a: Financially Constrained and Aspirational Project List  

 
Project 

ID Project Description Project Elements* 

Estimated 

Cost (2017 

Dollars) 

Primary 

Funding 

Source** 

Package 

*** 

 

 

BP-28 

OR 99E / South Tangent 

Dr. - Improve 

Pedestrian Access 

(Tangent) on OR 99E 

Pedestrian Access Improvements. $2,095,000 State 3 

 

 
BP-36 

Grand Prairie Rd. - 

Urban Upgrade 

(Albany) 

Urban Upgrade. Coordinate with City 

of Albany on project implementation 

(per Albany TSP) 

$2,260,000 City 4 

 

 

BP-38 
Knox Butte Rd. 

Widening (Albany) 

Add Lane(s)/Urban Upgrade. 

Coordinate with City of Albany on 

project implementation (per Albany 

TSP) 

$7,690,000 City 4 

 

 
BP-39 

Lochner Rd. - Urban 

Upgrade (Albany) 

Urban Upgrade. Coordinate with City 

of Albany on project implementation 

(per Albany TSP) 

$5,760,000 City 4 

 

 

BP-41 
OR 226 - Urban 

Upgrades (Scio) 

Addition of Curbs, gutters, sidewalks, 

bike lanes and streetscape 

improvements on both sides of OR 226 

(~3,000 ft.) where they do not currently 

exist within Scio city limits. 

$2,030,000 State 3 

 

 
BP-44 

US 20 (East of I-5) - 

Urban Upgrade 

(Albany) 

Urban Upgrade. Coordinate with City 

of Albany on project implementation 

(per Albany TSP) 

$2,070,000 State 3 

 

 

BP-49 

OR 99E - Urban 

upgrade from American 

Dr. to South City Limit 

(Halsey) 

Highway, curb, gutter, landscaping and 

utility relocation project that addresses 

in a comprehensive manner OR99E 

through downtown Halsey. 

$12,000,000 State 4 

 

 

BP-60 

US 20 from Quartzville 

Rd. to Cascadia State 

Park - Bike Shoulder 

Improvement 

Improve shoulders to provide 

consistent bike-friendly width on US 20 

from Quartzville Rd. to Cascadia State 

Park. 

$5,560,000 State 4 

 

 
BP-65 

Grand Prairie Rd. - I-5 

Bridge Widening 

Widen I-5 bridge to provide safe 

passage for Bicycles and Pedestrians 
$10,775,000 State 4 

 

 

BP-67 
US 20 - Systemic Bicycle 

Safety Improvements 

Provide Systemic Bicycle Safety 

Improvements from M.P. 14.2 to M.P. 

17.4, per ODOT Bicycle and Pedestrian 

Safety Implementation Plan 

$1,025,925 State 1 

 

 Estimated Cost for all Bicycle and Pedestrian Projects $196,845,625    
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Lifeline Routes 

The Oregon Highway Plan (OHP) Goal 1, Policy 1E has 

designated routes for emergency response in the event of an 

earthquake, categorized as Tier 1, 2 and 3. The routes identified as 

Tier 1 are considered to be the most significant and necessary to 

ensure a functioning statewide transportation network. A 

functioning Tier 1 lifeline system provides traffic flow through the 

state and to each region. The Tier 2 lifeline routes provide 

additional connectivity and redundancy to the Tier 1 lifeline 

system. The Tier 2 system allows for direct access to more 

locations and increased traffic volume capacity, and it provides 

alternate routes in high-population regions in the event of outages 

on the Tier 1 system. The Tier 3 lifeline routes provide additional 

connectivity and redundancy to the lifeline systems provided by 

Tiers 1 and 2.  Interstate 5 is designated as a Tier 1 Lifeline Route, 

OR 22 and US 20, east of OR 22, are designated as a Tier 2 Lifeline 

Routes and OR 34, west of Interstate 5, is designated as a Tier 3 

Lifeline Route in Linn County.  

Typical Roadway Cross-section 

Standards 

Linn County roadways are subject to the design criteria in the 

state’s Highway Design Manual. New or reconstruction projects 

are subject to the ODOT 4R design standard. Maintenance projects 

or those that may be constrained by funding or challenging 

topography or environmentally sensitive, historic, or developed 

areas are typically subject to the ODOT 3R design standard. 

State highways (Interstate 5, US 20, OR 22, OR 34, OR 99E, OR 

126, OR 164, OR 226 and OR 228), the county’s only interstate and 

principal arterials, are also subject to the design criteria in the 

state’s Highway Design Manual.  
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Pedestrian and Bicycle Design 

Standards 

The following sections detail various pedestrian and bicycle 

standards and treatment guidelines. 

Pedestrian and Bicycle Facilities 

The county roadway design standards are based on the state’s 

Highway Design Manual. The current ODOT 4R design standard 

(as of October 2017) requires eight-foot paved shoulders along all 

roadways with average daily traffic volumes over 2,000 and six-

foot paved shoulders along all roadways with average daily traffic 

volumes between 1,500 and 2,000. Arterial roadways with average 

daily traffic volumes between 400 and 1,500 require six-foot paved 

shoulders, while collector and local streets with these volumes 

require five-foot paved shoulders. Arterial roadways with average 

daily traffic volumes below 400 require four-foot paved shoulders, 

while collector and local streets with these volumes require two-

foot paved shoulders. Newly constructed or reconstructed 

roadways should provide these accommodations to walking and 

biking users.  

The current ODOT 3R design standard (as of October 2017) 

requires four-foot paved shoulders along all roadways with 

average daily traffic volumes over 2,000, two to three-foot paved 

shoulders along all roadways with average daily traffic volumes 

between 750 and 2,000 and two-foot paved shoulders along all 

roadways with average daily traffic volumes below 750. These are 

minimum widths for pedestrian and bicycle users that are 

typically provided along roadways constrained by funding or 

challenging topography or environmentally sensitive, historic, or 

developed areas. 
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Shared-Use Paths 

Shared-use paths provide off-roadway facilities for pedestrian and 

bicycle travel. Depending on their location, they can serve both 

recreational and general travel needs. Shared-use path designs 

vary in surface types and widths. Hard surfaces are generally 

better for bicycle travel. Widths need to provide ample space for 

both walking and biking and should be able to accommodate 

maintenance vehicles.   

Linn County requires that a paved shared-use path be 12 feet 

wide in areas with significant walking or biking demand; 

otherwise, it should be 10 feet wide (see Figure 18). The Roads 

Department Director may reduce the width of the typical paved 

shared-use path to a minimum of eight feet in constrained areas 

(e.g., steep, environmentally sensitive, historic, or previously 

developed areas). 

Roadway and Access Spacing 

Standards 

Access management is a broad set of techniques that balance the 

need to provide for efficient, safe, and timely travel with the 

ability to allow access to individual destinations. Appropriate 

access management standards and techniques can reduce 

congestion and accident rates, and may lessen the need for 

construction of additional roadway capacity.  

Table 3 identifies minimum public roadway intersection and 

minimum private access spacing standards for roadways in Linn 

County. New roadways or redeveloping properties must comply 

with these standards to the extent practical, as determined by the 

Roads Department Director. As the opportunity arises through 

redevelopment, roadways not complying with these standards 

could improve with strategies such as shared access points, access 

restrictions (through the use of a median or channelization 

islands), or closure of unnecessary access points, as feasible.  

Figure 18: Design Standards for 

Shared-Use Paths 
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Linn County Road Department 

ADA Transition Plan Inventory of Roads within Urban Growth Areas 
Under Jurisdiction of Linn County Road Department 

 
June 5, 2020 

Introduction 

Linn County Road Department has jurisdiction of roads that are primarily outside the urban growth 
boundaries of the cities that are located within Linn County.  For these roads outside the Urban Growth 
Boundary, paved shoulders have been provided when improving roads to include a 4 to 5 foot shoulder 
to provide for safe use of these roads by pedestrians and bicyclists.  These roads would also provide safe 
use by ADA. 

Linn County Road Department has jurisdiction of roads that are within the urban growth boundaries of 
the cities that are located within Linn County.  Most of the roads within the Urban Growth Boundary are 
outside the city limits and under the jurisdiction of Linn County.  There are also a few roads within city 
limits under Linn County Jurisdiction that were originally established by the County but not accepted by 
the city when the city limit boundaries were changed to include them.  Due to the importance to 
provide ADA access,  these roads have been inventoried and then prioritized as to need based on 
proximity to schools, health services, hospitals and other public facilities.  The amount of vehicle traffic 
was also considered.  Since the number and length of these roads within each city is relatively small, 
Linn County works with each city to develop and overall comprehensive ADA transition plan.  This will 
insure that improvements will not be made that will still be isolated so a segment of road between the 
improved Linn County Road will be presently by an ADA barrier preventing safe access to the public 
facility.   

The following provides maps and an inventory of Linn County roads within the UGB of each city.  It also 
provides a brief listing of projects for ADA improvements recently completed and also planned for the 
near future.  This inventory is to be used for working with each city to develop a cooperative team 
approach to development and implementation of County wide ADA improvements. 

This inventory was completed during 2019 and 2020 after the Linn County Transportation System Plan 
was updated during 2017 - 2018 and adopted in January 2019.  The Linn County Transportation System 
Plan includes a number of aspirations bicycle and pedestrian improvement projects.  The transportation 
System Plan and this ADA Transition Plan inventory of Roads with Urban Growth Boundaries are to be 
used as a resource to work with cities to develop a plan for improvements with the Cities Urban Growth 
Boundaries. 

Presently Planned and Recently Completed ADA Improvements by Linn County 

Funded Improvements for the Future 

Linn County Road Department recognizes the importance of a collaborative approach to ADA Transition 
improvements with each city.  Examples of this are the following projects that Linn County Road 
Department has more recently applied for and obtained funding for within a city that are scheduled for 
construction as follows: 

 Old Salem Road Sidewalk Improvement Project (City of Millersburg) – Under construction 
summer, 2020 

 Broadway Street and First Avenue Improvement (City of Mill City) – Construction 2021 
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 Tangent Drive Improvement Project (City of Tangent) – Construction 2023 

 Gold Fish Farm Road Improvement (City of Albany) – Construction 2022 

 Gold Fish Farm Road Bridge Replacement (City of Albany) – Construction 2024 

The inventory completed shows those roads within the UGB areas of each city. 
 
Recently Completed ADA Improvements 

When the opportunity is available, Linn County also has provided ADA improvements for public facilities 
in rural areas.  The following are examples that have been completed in the past which meet current 
ADA requirements: 

 Sunnyside Park, Quartzville Road Parking Area and Public Restroom Access – constructed 2014 

 Green Peter Dam, Quartzville Road Parking Area and Public Restroom Access – constructed 2014 

 Foster Dam Road Public Parking Area and Public Restroom Access – constructed 2014 

Future Projects include: 

 North River Drive Improvement Project with Parking Area  Improvements – Construction 2022 
 

ADA Transition Inventory for Linn County 

The attached inventory completed in 2019 has been prepared to show the location of additional 
improvements that could be made within urban growth boundaries of cities within Linn County as part 
of this ADA Transition Plan.  This inventory includes the following documents: 

 Linn County General Highway Map 

Linn County ADA Transition Plan Map Index Sheets  
1 – Millersburg, Scio 
2 – Albany, Tangent 
3 – Lebanon Area 
4 – Brownsville, Halsey, Harrisburg 
5 – Lyons and Mill City Area 
6 – Sweet Home Area 

Maps of Areas within City UGB 

Albany 
Map A1 – Linn County Road ROW within the Albany UGB (West) 
Map A2 – Linn County Road ROW within the Albany UGB (Southwest) 
Map A3 – Linn County Road ROW within the Albany UGB (Southeast) 
Map A4 – Linn County Road ROW within the Albany UGB (East) 
Map A5 – Linn County Road ROW within the Albany UGB (Northeast) 

Brownsville 
Map B1 – Linn County Road ROW within the Brownsville UGB  

Halsey 
Map HAL1 – Linn County Road ROW within the Halsey UGB 

Harrisburg 
Map HAR1 – Linn County Road ROW within the Harrisburg UGB 

Lebanon 
 Map LE1 – Linn County Road ROW within the Lebanon UGB (Northwest) 

Map LE2 – Linn County Road ROW within the Lebanon UGB (Southwest) 



 
ADA Transition Plan Inventory of Roads within Urban Growth Areas Under Jurisdiction of Linn County Road Department 

 
June 5, 2020     Page 3 of 3 

Map LE3 – Linn County Road ROW within the Lebanon UGB (South) 
Map LE4 – Linn County Road ROW within the Lebanon UGB (Southeast) 
Map LE5 – Linn County Road ROW within the Lebanon UGB (Central) 
Map LE6 – Linn County Road ROW within the Lebanon UGB (East UGB Limits) 
Map LE7 – Linn County Road ROW within the Lebanon UGB (Northeast) 

Lyons 
Map LY1 - Linn County Road ROW within the Lyons UGB  

Millersburg 
Map MB1 - Linn County Road ROW within the Millersburg UGB (South) 
Map MB2 - Linn County Road ROW within the Millersburg UGB (North) 

Mill City 
Map MC1 - Linn County Road ROW within the Mill City UGB  

Scio 
Map SC1 - Linn County Road ROW within the Scio UGB  

Sweet Home 
Map SH1 - Linn County Road ROW within the Sweet Home UGB (West) 
Map SH2 - Linn County Road ROW within the Sweet Home UGB (East) 

Sodaville  
Map SV1 - Linn County Road ROW within the Sodaville UGB  

Tangent 
Map T1 - Linn County Road ROW within the Tangent UGB  

Waterloo 
Map W1 - Linn County Road ROW within the Waterloo UGB  

 

ADA Inventory Lists 
 

Inventory of Roads within UGB Areas with Location, Description, Information and Priority 
Rating - 7 Pages 
 

Inventory of Roads within UGB Areas and within 0.3 miles of schools with Location, 
Description, Information and Priority Rating – 2 Pages 
 

Inventory of Roads within UGB Areas and within 0.3 Miles of School with High Priority 
Rating – 1 Page 

 

 

 

Date:  Last Revision - June 5, 2020 

Prepared by:    Dan Leard, Senior Engineering Technician 

  Charles R. Knoll, PE, Linn County Engineer 
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Linn County Road ROW within the Albany UGB
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Linn County Road ROW within the Halsey UGB
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Linn County Road ROW within the Lebanon UGB
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Linn County Road ROW within the Lebanon UGB
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Map LE5
Linn County Road ROW within the Lebanon UGB
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Linn County Road ROW within the Lebanon UGB
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Map MB2
Linn County Road ROW within the Millersburg UGB
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Linn County Road ROW within the Scio UGB
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Map SVI
Linn County Road ROW within the Sodaville UGB
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Linn County Road ROW within the Waterloo UGB
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ADA TRANSITION PLAN INVENTORY OF LINN COUNTY ROADS WITHIN CITY LIMITS AND URBAN GROWTH AREAS
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T From Mile 
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To Mile 
Post

N,S,E,W, 
NW,NE, 

SW,SE,BOTH

Length 
of 

Sidewalk 
(miles)

Number of 
ADA 

Structures 
SW Ramps

Number of 
ADA 

Structures 
DW Accesses

From Mile 
Post

To Mile 
Post

N,S,E,W, 
NW,NE, 

SW,SE,BOTH

From Mile 
Post

To Mile 
Post

N,S,E,W, 
NW,NE, 

SW,SE,BOTH

From Mile 
Post

To Mile 
Post

N,S,E,W, 
NW,NE, 

SW,SE,BOTH

Albany NA 15th Street 0143 0.000 0.140 Transferred y y y y NA p no 0.000 0.140 BOTH
Jurisdiction Transferred on 22 Aug 1990, to City of 
Albany, City Limits to City Limits

Albany A1 27th Avenue SW 0103‐A 0.200 0.245 UL 0.3 0.6 0.6 0.5 2.0 7.0 29 P no 0.200 0.245 BOTH
Paved surface, no centerline or fog lines, rock and 
vegetation to EOP

Albany NA 27th Avenue SW 3116 0.000 0.035 UL s s p p NA 27 P no 0.000 0.035 BOTH
Narrow local access road, paved surface, no centerline 
or fog lines, vegetation to EOP

Albany NA 37th Avenue 3307‐B 0.000 0.156 UL s s p NA 18 G no 0.000 0.156 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Albany A3 39th Avenue 0372 0.140 0.290 UL 0.0 421 22 P no 0.140 0.290 BOTH
Narrow, paved surface, no centerline or fog lines, rock 
and vegetation to EOP

Albany A3 40th Avenue 0375 0.000 0.350 UL 0.0 22 P no 0.000 0.350 BOTH
Narrow, paved surface, no fog lines, rock and vegetation 
to EOP

Albany NA 40th Avenue 3331 0.000 0.035 UL s s f p NA 22 G no 0.000 0.035 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Albany A2 53rd Avenue SW 0135 0.407 0.944 UL 0.9 0.1 0.7 1.7 1.7 24 P yes 0.407 0.766 BOTH 0.359 7N, 2S 12S 0.766 0.944 BOTH
S/W C/G northside, S/W offset 10ft northside, at curb 
southside, paved surface, no centerline or fog lines, rock 
and vegetation to EOP

Albany A2 Allen Lane 0111 0.000 0.210 RL 0.3 0.8 0.5 1.6 6.6 22 P no 0.000 0.210 BOTH
Narrow, paved surface, no fog lines, rock and vegetation 
to EOP

Albany A2 Beta Drive SW 0351 0.096 0.560 RL 0.8 0.9 1.7 1.7 12 G no 0.096 0.560 BOTH
Narrow, gravel surface, one lane, rock and vegetation to 
EOR

Albany A1 Broadway Street 0103‐B 0.000 0.223 UL 0.2 0.9 0.8 0.3 0.5 2.7 7.7 21 P no 0.000 0.223 BOTH
Paved surface, no centerline or fog lines, rock and 
vegetation to EOP

Albany A1 Broadway Street 0103‐C 0.000 0.105 UL 0.2 0.6 0.3 0.6 1.7 6.7 21 P no 0.000 0.105 BOTH
Paved surface, no centerline or fog lines, rock and 
vegetation to EOP

Albany A1 Broadway Street 0103‐D 0.000 0.165 UL 0.3 0.6 0.5 0.6 2.0 7.0 25/27 P no 0.000 0.165 BOTH
Paved surface, no centerline or fog lines, rock and 
vegetation to EOP

Albany A4 Christopher Avenue 0377 0.000 0.245 UL x 1.0 0.2 0.7 1.9 1.9 22 P no 0.000 0.245 BOTH
Narrow road, paved, no centerline or fog lines, shoulder 
rock and vegetation to EOP

Albany A4 Circle Drive 0148 0.000 0.220 UL 0.9 0.1 0.3 0.4 0.3 2.0 2.0 28 P no 0.000 0.220 BOTH
Urban neighborhood roadway, C/G full length, no S/W, 
vegetation to EOC

Albany A4 Clover Ridge Road 0320 1.226 1.995 UC 0.8 0.9 1.7 1.7 737 36 P no 1.226 1.248 BOTH
Rural road, 2‐4 ft paved shoulders, rock and vegetation 
to EOP

Albany A4 Clover Ridge Road 0320 1.226 1.995 UC 0.8 0.9 1.7 1.7 737 36 P no 1.248 1.304 N
Rural road, 2‐4 ft paved shoulders, rock and vegetation 
to EOP

Albany A4 Clover Ridge Road 0320 1.226 1.995 UC 0.7 0.4 0.8 0.5 2.4 2.4 737 36 P yes 1.248 1.279 S 0.031 2S 1.279 1.660 SE S/W, C/G only in spots, 5ft bike lanes
Albany A4 Clover Ridge Road 0320 1.226 1.995 UC 0.7 0.4 0.8 0.5 2.4 2.4 737 36 P yes 1.304 1.660 NW 0.356 4NW 2NW S/W, 5ft bike lanes
Albany A4 Clover Ridge Road 0320 1.226 1.995 UC 0.6 0.4 0.8 0.5 2.3 2.3 737 36 P yes 1.660 1.767 SE 0.107 4SE 3SE 1.767 1.787 SE S/W, C/G only in spots, 5ft bike lanes
Albany A4 Clover Ridge Road 0320 1.226 1.995 UC 0.7 0.4 0.8 0.5 2.4 2.4 737 36 P yes 1.660 1.995 NW 0.335 3NW 20NW S/W, 5ft bike lanes
Albany A4 Clover Ridge Road 0320 1.226 1.995 UC 0.7 0.4 0.8 0.5 2.4 2.4 737 36 P yes 1.787 1.963 SE 0.176 4SE 7SE 1.963 1.995 SE S/W, C/G only in spots, 5ft bike lanes

Albany NA Earl Avenue 3310 0.000 0.050 UL s p NA 19 CS no 0.000 0.050 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Albany A3 Empire Street 0372 0.000 0.126 UL 0.0 232 22 P no 0.000 0.126 BOTH
Narrow, paved surface, no centerline or fog lines, rock 
and vegetation to EOP

Albany A3 Empire Way  0375‐B 0.000 0.071 UL 0.0 22 P no 0.000 0.071 BOTH
Narrow, paved surface, no centerline or fog lines, rock 
and vegetation to EOP

Albany NA Fairlane Street 3310‐A 0.000 0.065 UL s s p NA 16 CS no 0.000 0.065 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Albany A3 Glendale Street 0372 0.290 0.480 UL 0.0 232 22 P no 0.290 0.480 BOTH
Narrow, paved surface, no centerline or fog lines, rock 
and vegetation to EOP

Albany A4 Goldfish Farm Road 0328 0.000 1.008 UC x 0.8 0.7 0.3 0.3 2.1 2.1 2454 42 P yes 0.000 0.020 BOTH 0.020 1E, 1W
Curb‐gutter and sidewalk installed as part of redesign of 
intersection with Hwy 20, S/W offset 5ft, 5ft bike lane 
each side

Albany A4 Goldfish Farm Road 0328 0.000 1.008 UC 0.9 0.5 0.9 0.1 0.2 2.6 2.6 2454 23 P no 0.020 0.698 BOTH
Rural road, 0‐2 ft paved shoulders, rock and vegetation 
to EOP

Albany A4 Goldfish Farm Road 0328 0.000 1.008 UC 0.6 0.6 0.1 0.2 1.5 1.5 2454 42 P yes 0.698 1.008 BOTH 0.310 3E, 5W 17W S/W, 5ft bike lanes

Albany A3 Grand Prairie Road 0335 0.750 1.153 RMAC 0.5 0.8 0.8 2.1 2.1 5450 30 P no 0.750 1.153 BOTH Paved shoulders 2‐4 ft wide, rock and vegetation to EOP

Albany A3 Juan Way 0375‐A 0.000 0.056 UL 0.0 22 P no 0.000 0.056 BOTH
Paved surface, no centerline or fog lines, rock and 
vegetation to EOP

Albany A5 Kennel Road 0330 0.000 0.057 RL 0.0 542 24 P no 0.000 0.057 BOTH 0‐2 ft paved shoulders, rock and vegetation to EOP
Albany A5 Knox Butte Road 0007 1.297 2.726 UMA 0.5 0.5 0.5 2767 37 P no 1.297 2.726 BOTH 2‐4 ft paved shoulders, rock and vegetation to EOP

Albany A4 Knox Butte Road 0007 0.440 0.660 UMA 0.5 0.5 0.4 0.4 1.8 1.8 3519 37 P yes 0.440 0.479 N 0.039 1N 1N 0.479 0.660 N
Partial C/G with SW between C.O.A. properties, paved 
shoudler 4‐5 ft

Albany A4 Knox Butte Road 0007 0.440 0.660 UMA 0.5 0.5 0.4 0.4 1.8 1.8 3519 37 P yes 0.556 0.660 S 0.104 2S 0.440 0.556 S
Partial C/G with SW between C.O.A. properties, paved 
shoudler 4‐5 ft

Albany A1 Lakewood Drive SW 0103 0.070 0.110 UL 0.5 0.7 0.5 1.7 1.7 20 P no 0.070 0.110 BOTH
Paved surface, no centerline or fog lines, rock and 
vegetation to EOP

Albany NA Linnwood Drive 3316 0.000 0.612 RL NA 19 P no 0.000 0.612 BOTH
Narrow local access road, paved, no fog lines or 
centerline, rock and vegetation to EOP

Albany NA Meredith Street 3320 0.000 0.037 UL s s NA 15 G no 0.000 0.037 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Albany NA Panorama Drive 3316‐A 0.000 0.035 RL NA 12 G no 0.000 0.035 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Albany A1 Park Terrace SW 0103‐A 0.000 0.200 UL 0.3 0.5 0.6 0.6 2.0 7.0 33 P no 0.000 0.200 BOTH
Paved surface, no centerline or fog lines, rock and 
vegetation to EOP

Albany NA Saint George Avenue 3109‐C 0.000 0.240 UL s s p f p NA G no 0.000 0.240 BOTH
Road behind locked gate at train tressel, Narrow local 
access road, gravel surface, vegetation to EOP

Albany A4 San Felicia Avenue 0370 0.000 0.255 UL 0.3 0.9 1.2 6.2 246 22 P no 0.000 0.255 BOTH
Narrow road with no centerline or fog lines, shoulder 
rock and vegetation to EOP

Albany A5 Scravel Hill Road 0033 0.000 0.866 UMA 0.0 1495 30 P no 0.000 0.866 BOTH 2‐4 ft paved shoulders, rock and vegetation to EOP
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ADA TRANSITION PLAN INVENTORY OF LINN COUNTY ROADS WITHIN CITY LIMITS AND URBAN GROWTH AREAS

Albany A5 Scravel Hill Road (South) 0329 0.000 1.193 UMA 0.0 882 30 P no 0.000 1.193 BOTH 2‐4 ft paved shoulders, rock and vegetation to EOP

Albany A3 Seven Mile Lane 0011 0.780 1.717 RMAC x 0.4 0.4 0.4 7326 23 P no 0.780 1.717 BOTH Paved shoulders 0‐4 ft wide, rock and vegetation to EOP

Albany A4 Spicer Drive 0009 0.000 0.912 RMAC 0.8 0.1 0.5 0.4 0.5 2.3 2.3 3740 30 P yes 0.000 0.097 S 0.097 5S 5ft bike lanes, sidewalk offset 5‐6ft from curb
Albany A4 Spicer Drive 0009 0.000 0.912 RMAC 0.8 0.1 0.5 0.4 0.5 2.3 2.3 30 P yes 0.000 0.024 N 0.024 1N 1N 5ft bike lanes, sidewalk offset 5‐6ft from curb
Albany A4 Spicer Drive 0009 0.000 0.912 RMAC 0.8 0.2 0.4 0.4 0.2 2.0 2.0 30 P no 0.034 0.097 N C/G only on north side
Albany A4 Spicer Drive 0009 0.000 0.912 RMAC 1.0 0.3 0.3 0.4 0.4 2.4 2.4 30 P no 0.097 0.912 BOTH Paved shoulder 0‐4 ft wide

Albany NA Spicer Wayside 3328 0.000 0.210 UL s s p f p b NA 18 G no 0.000 0.220 BOTH
Urban neighborhood roadway, gravel surface, 
vegetation to EOG

Albany A3 Three Lakes Road 0337 0.368 1.563 UMA x 0.9 0.4 0.7 0.9 2.9 2.9 2270 20 C no 0.368 1.150 BOTH
Concrete surface, no fog lines, rock and vegetation to 
EOP

Albany A3 Three Lakes Road 0337 0.368 1.563 RMAC 0.0 24 P no 1.150 1.563 BOTH Paved shoulders 1‐4 ft wide, rock and vegetation to EOP

Albany NA Timber Street 3309 0.120 0.344 UL s p f p NA 11 G no 0.120 0.344 BOTH
Single lane gravel local access road, road is marked 
closed with barricades blocking at both ends of roadway

Albany NA Union Street 3307 0.000 0.265 UL s p NA 22 P no 0.000 0.265 BOTH
Narrow local access road, paved surface, no centerline 
or fog lines, vegetation to EOP

Brownsville B1 Henshaw Drive 0427 0.000 0.111 RL x 0.7 0.7 0.7 0.5 2.6 2.6 16 G no 0.000 0.111 BOTH Narrow gravel road, no fog or centerlines

Brownsville NA Hume Street 3707 0.000 0.115 RL s p f p NA 16 P G no 0.000 0.115 BOTH
Narrow local access road to fire station and housing.  No 
centerline or fog lines.  Paved approach to Hwy 228 at 
MP .050 the road becomes gravel, vegetation to EOP

Brownsville B1 Linn Way 0011 16.610 17.085 RMAC x 0.5 0.5 0.5 0.5 2.0 2.0 530 30 P no 16.610 17.085 BOTH 3‐4 ft paved shoulders

Brownsville B1
Brownswille Drive/ N. 
Main Street

0425 0.795 1.304 RMAC x 0.2 0.1 0.1 0.2 0.6 0.6 3963 30 P yes 0.795 1.004 W 0.209 2W 2W 1.004 1.304 W
Paved road with curb/gutter and sidewalk on west side 
only, 2‐3 ft paved shoulder from MP 1.004 to end of UGB

Brownsville B1
Brownswille Drive/ N. 
Main Street

0425 0.795 1.304 RMAC x 0.2 0.1 0.1 0.2 0.6 0.6 30 P yes 0.795 0.795 E 0.000 1E 0.899 1.304 E
Paved road with sidewalk/ramp ending at MP 0.795, 
curb/gutter on east side ending at MP 0.899 and , 2‐3 ft 
paved shoulder from MP 0.899 to end of UGB

Brownsville B1 North Main Street 0425 0.000 0.795 RMAC x 0.1 0.1 0.0 0.1 0.3 0.3 3693 30/37 P yes 0.000 0.795 BOTH 0.795 10W, 16E 12W, 12E

Roadway thru town, full curb, gutter, and sidewalk, 
passing fire station and city hall, along with several 
businesses and homes, stairs from roadway to sideway 
at MP 0.664

Brownsville B1 Washburn Street  0015 10.390 10.810 RMAC x 0.6 0.6 0.6 0.5 2.3 2.3 1345 22 P yes 10.672 10.810 W 0.138 2W 4W 10.390 10.672 W

Centerline only no fog lines, sidewalk curb/gutter by gas 
station, remaining sidewalk is nothing more than a 
concrete pathway offset from EOP approx. 10', 
remainder of road section on west side gravel and 
vegetation to EOP

Brownsville B1 Washburn Street  0015 10.390 10.810 RMAC x 0.6 0.6 0.6 0.5 2.3 2.3 22 P yes 10.698 10.810 E 0.112 4E 4E 10.390 10.698 E

Centerline only no fog lines, sidewalk curb/gutter by 
church, remaining sidewalk is nothing more than a 
concrete pathway offset from EOP approx. 10', 
remainder of road section on east side gravel and 
vegetation to EOP

Halsey HAL1 American Drive 0003 0.000 0.362 RMAC 0.0 0.0 0.0 0.5 0.9 1.4 6.4 2037 32 P yes 0.000 0.035 N  0.035 1N 0.000 0.362 BOTH
Very short section of sidewalk near intersection with 
HWY 228 and 99E going west.  The road is mainly 2‐3 ft 
paved shoulders

Halsey HAL1 Crook Drive 0219 0.257 0.612 RL 1.0 0.7 0.0 1.7 1.7 545 22 P no 0.257 0.612 BOTH
Narrow road with no fog lines or paved shoulders.  
Vegetation and shoulder rock at EOP

Halsey HAL1 O Street 0219 0.000 0.257 RL 0.9 1.0 1.0 0.5 0.0 3.4 3.4 22 P no 0.000 0.257 BOTH
Narrow road with no fog lines or paved shoulders.  
Vegetation and shoulder rock at EOP

Halsey HAL1 West 1st Street 0504‐B 0.000 0.074 RL x 0.8 0.3 1.1 1.1 16 C no 0.000 0.074 BOTH
Narrow road with no fog lines/centerline or paved 
shoulders.  Vegetation and shoulder rock at EOP

Harrisburg HAR1 Coburg Road 0002‐A 0.000 0.485 RMAC 0.1 0.6 0.6 0.4 0.4 2.1 7.1 2115 30 P yes 0.000 0.485 E 0.485 4E 18E 0.000 0.485 BOTH
Full curb and gutter both sides, sidewalk only on east 
side, 4‐5 ft bike lane, evidence of walking path behind 
curb on west side to the north

Harrisburg HAR1 Diamond Hill Drive  0014 0.000 0.722 RMA 0.7 0.9 0.3 1.9 1.9 2718 28 P no 0.000 0.722 BOTH 2‐3 ft paved shoulders

Harrisburg HAR1 Peoria Road 0002 20.816 21.565 RMAC 0.5 0.4 0.4 0.4 0.3 2.0 2.0 1976 44 P yes 20.994 21.565 W 0.571 5W 7W 20.816 20.994 BOTH
Full curb and gutter MP 20.994 to end, with 5 ft bike 
lane both sides, sidewalk on west side, 3‐4 ft paved 
shoulders outside of C/G area

Harrisburg HAR1 Peoria Road 0002 20.816 21.565 RMAC 0.5 0.4 0.4 0.4 0.3 2.0 2.0 44 P yes 21.507 21.560 E 0.053 1E 20.816 20.994 BOTH
Full curb and gutter MP 20.994 to end, with 5 ft bike 
lane both sides, 3‐4 ft paved shoulders outside of C/G 
area

Harrisburg HAR1 Priceboro Drive 0232 2.605 2.858 RMIC 0.7 0.7 0.7 371 22 CS yes 2.797 2.858 N 0.061 2N 1N 2.757 2.797 BOTH 2.605 2.757 BOTH

Section of full curb and gutte on both sides, and 
sidewalk only on northside.  After sidewalk ends paved 2‐
3 ft shoulder tapering to 0ft with no fog lines after MP 
2.787 with shoulder rock and vegetation to EOP

Harrisburg NA Sommerville Loop 3200 0.000 0.275 RL s s f p NA 17 G no Narrow local access gravel road, no fog or centerlines

Harrisburg NA Sommerville Loop 3200‐A 0.000 0.050 RL s s f p NA 17 G no Narrow local access gravel road, no fog or centerlines

Harrisburg HAR1 Tandy Lane 0229 0.000 0.335 RL 0.9 0.9 0.1 1.9 1.9 48 19 CS no 0.000 0.335 BOTH Narrow road, no fog lines, rock and vegetation to EOP

Lebanon LE5 Alder Street 0778‐D 0.000 0.161 UL 0.6 0.3 0.2 0.5 1.6 1.6 21 CS no 0.000 0.161 BOTH
Narrow, paved, no centerline or fog lines, shoulder rock 
and vegetation to EOP

Lebanon LE1 B Street 0786 0.000 0.135 UL 0.3 0.3 0.7 0.7 2.0 7.0 18 CS yes 0.000 0.015 S 0.015
Narrow, paved, no centerline or fog lines, shoulder rock 
and vegetation to EOP

Lebanon LE1 B Street 0786 0.000 0.135 UL 0.3 0.3 0.7 0.7 2.0 7.0 18 CS yes 0.000 0.030 N 0.030 0.000 0.135 BOTH
Narrow, paved, no centerline or fog lines, shoulder rock 
and vegetation to EOP

Lebanon LE3 Baker Street 717‐C 0.000 0.335 UL 0.4 0.8 1.2 1.2 22 P no 0.000 0.335 BOTH
Narrow road, paved, no fog lines, rock and vegetation to 
EOP

Lebanon NA Baker Street 3741 0.335 0.382 UL s p f p NA 22 p no 0.335 0.382 BOTH
Narrow local access road, paved, no fog lines or 
centerline, rock and vegetation to EOP

Lebanon NA Beaton Lane 3753 0.000 0.105 UL s s p p NA 18 p no 0.000 0.105 BOTH
Narrow local access road, paved, no fog lines or 
centerline, rock and vegetation to EOP
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Lebanon NA Blackburn Lane 3745 0.000 0.010 RL s s p p NA 30 G no 0.000 0.010 BOTH
Narrow local access road, gravel surface, vegetation to 
EOR, road ends at MP .010 at Gate

Lebanon LE6 Brewster Road 0024 0.838 0.954 UMA x 0.1 0.1 0.1 7933 32 no 0.838 0.954 BOTH
Paved, fog and centerlines, 3‐4 ft paved shoulders, rock 
to EOP

Lebanon NA Brooks Street 3763 0.000 0.150 UL s f p NA 11 G no 0.000 0.135 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Lebanon LE1 C Street No RD# FD 0.180 0.230 UL 0.4 0.3 0.9 0.8 2.4 2.4 12 G no 0.180 0.230 BOTH Narrow road, gravel surface, vegetation to EOR
Lebanon LE3&LE4 Cascade Drive 0716 1.432 2.334 UC 0.0 0.5 0.6 1.1 6.1 2271 30/34 P no 1.432 2.334 BOTH 2‐4 ft paved shoulders, rock and vegetation to EOP

Lebanon LE5 Center Street 0781‐B 0.000 0.140 UL 0.8 0.5 0.4 0.4 2.1 2.1 23 P no 0.000 0.140 BOTH
Narrow road, paved, no centerline or fog lines, shoulder 
rock and vegetation to EOP

Lebanon LE3&LE4 Central Avenue 0716‐A 0.000 0.010 UC 0.0 0.6 0.6 1.2 6.2 21 P no 0.000 0.010 BOTH 2‐4 ft paved shoulders, rock and vegetation to EOP
Lebanon LE3&LE4 Central Avenue 0715 2.000 2.647 UC 0.0 0.6 0.6 1.2 6.2 1755 30 P no 2.000 2.647 BOTH 2‐4 ft paved shoulders, rock and vegetation to EOP

Lebanon LE3 Crowfoot Road 0717 0.000 1.129 UC 0.2 0.9 1.1 6.1 1892 22 P yes 0.000 0.246 N 0.246 0.000 0.246 BOTH
Narrow road, paved, rock and vegetation to EOP, S/W is 
a paved pathway for walking and storm canal 
maintenance offset from roadway

Lebanon LE3 Crowfoot Road 0717 0.000 1.129 UC 0.0 0.7 0.7 1.4 6.4 30 P no 0.414 0.814 N
Paved, 1‐6 ft paved shoulders, gravel and vegetation to 
EOP

Lebanon LE3 Crowfoot Road 0717 0.000 1.129 UC 0.0 0.7 0.7 1.4 6.4 30 P no 0.414 0.814 S
Paved, 0‐2 ft paved shoulders, gravel and vegetation to 
EOP

Lebanon LE3 Crowfoot Road 0717 0.000 1.129 UC 0.1 0.4 0.4 0.9 5.9 30 P no 0.814 1.129 BOTH
Paved, 2‐5 ft paved shoulders, gravel and vegetation to 
EOP

Lebanon LE5 Dewey Street 0788‐E 0.000 0.030 UL 0.5 0.2 0.2 0.4 1.3 1.3 30 CS no 0.000 0.030 BOTH
Wide road, paved, no centerline or fog lines, rock and 
vegetation to EOP

Lebanon NA Dorothy Drive 3736‐A 0.000 0.055 UL s s p f p NA 32 CS yes 0.000 0.055 BOTH 0.055 5W, 5E
Urban neighborhood street, no centerline, S/W both 
sides old and badly need repair and brought up to ADA 
standards

Lebanon NA Elderberry Drive 3739‐A 0.000 0.035 UL s s p f p NA 24 P yes 0.000 0.035 N 0.035
Urban neighborhood street, no centerline, S/W north 
side only, offset 10ft from EOP, no ADA ramps or 
accesses, vegetation to EOP, no C/G

Lebanon NA Franklin Street 3744 0.000 0.241 UC s s p f p NA 23 P no 0.000 0.241 BOTH
Narrow road paved, no fog lines, shoulder rock and 
vegetation to EOP

Lebanon LE5 Gilbert Street 0781‐A 0.000 0.210 UL 0.7 0.8 0.7 0.5 2.7 2.7 21 CS no 0.000 0.210 BOTH
Narrow road, paved, no centerline or fog lines, shoulder 
rock and vegetation to EOP

Lebanon LE1 Gore Road 0701 2.660 3.743 UC 0.9 0.9 1.8 1.8 22 P no 2.660 3.743 BOTH
Narrow road with no fog lines, shoulder rock and 
vegetation to EOP

Lebanon LE3 Hillview Drive 0779 0.000 0.450 UL 0.2 0.8 1.0 6.0 20 P no 0.000 0.450 BOTH
Narrow road, paved, no fog lines, rock and vegetation to 
EOP

Lebanon NA Joy Street 3736 0.000 0.148 UL s s p f p NA 31 P yes 0.000 0.148 BOTH 0.148 3S, 1N 5N
Neighborhood street, no centerline, S/W both side 
installed several years apart, south side newer, ADA 
both sides probably not to current standards

Lebanon NA Joy Street 3739 0.000 0.030 UL s s p f p NA 26 P yes 0.000 0.030 BOTH 0.030
Neighborhood street, no centerline, S/W both sides, 
offset 10ft from C/G, no ADA ramps or accesses

Lebanon LE2 Kees Street 0712‐A 0.074 0.249 UL 0.1 0.6 0.7 0.6 2.0 7.0 20 P no 0.074 0.249 BOTH
Narrow road, paved, no centerline or fog lines, shoulder 
rock and vegetation to EOP

Lebanon LE3 Lebanite Drive 0776‐A 0.000 0.345 UL 0.2 0.7 0.7 0.1 0.3 2.0 7.0 20/10 P no 0.000 0.345 BOTH
Narrow road, paved, no fog lines, rock and vegetation to 
EOP

Lebanon NA Linden Street 3764 0.000 0.130 UL s f p NA 12 CS no 0.000 0.130 BOTH
Narrow local access road, paved surface, no centerline 
or fog lines, vegetation to EOP

Lebanon NA Lucky Way 3751 0.000 0.115 UL s s p p NA 13 G no 0.000 0.115 BOTH
Narrow local access road, gravel surface, vegetation to 
EOR

Lebanon NA May Lane 3716 0.000 0.186 UL s s p f p NA 13 G no 0.000 0.186 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Lebanon NA McKinney Lane 3749 0.000 0.160 UL s s p f p NA 28 P yes 0.000 0.125 E 0.125 0.125 0.160 E
Narrow local access road, half street improvement (E) 
paved/chipseal/other, no fog or centerlines, rock and 
vegetation to EOP, gravel road from MP 0.125 to 0.160

Lebanon NA McKinney Lane 3749 0.000 0.160 UL s s p f p NA 28 P yes 0.000 0.015 W 0.015 0.015 0.160 W
Narrow local access road, paved/chipseal/other, no fog 
or centerlines, rock and vegetation to EOP, gravel road 
from MP 0.125 to 0.160

Lebanon NA Mill Street 3770 0.000 0.090 UL s s p f p NA 17 G no 0.000 0.090 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Lebanon NA Millview Way 3718 0.000 0.160 RL s s p p NA 14 G no 0.000 0.160 BOTH
Narrow local access road, gravel surface, vegetation to 
EOR

Lebanon NA Minnesota Street 3765 0.000 0.145 UL s f p NA 13 G no 0.000 0.145 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Lebanon LE3 Oak Creek Way 0777‐A 0.000 0.246 UL 0.8 0.8 0.8 23 P no 0.000 0.246 BOTH
Narrow road with no centerline or fog lines, shoulder 
rock and vegetation to EOP

Lebanon LE3 Oak Lane 0776‐B 0.000 0.158 UL 0.4 0.8 0.8 0.2 0.3 2.5 2.5 20 P no 0.000 0.158 BOTH
Narrow road, paved, no fog lines, rock and vegetation to 
EOP

Lebanon NA Oregon Street 3766 0.000 0.115 UL s f p NA 15 G no 0.000 0.115 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Lebanon LE5 Parkway Street 0781‐C 0.000 0.095 UL 0.8 0.4 0.3 0.3 0.5 2.3 2.3 19 CS no 0.000 0.095 BOTH
Narrow road, paved, no centerline or fog lines, shoulder 
rock and vegetation to EOP

Lebanon LE5 Porter Street 0778 0.000 0.264 UL 0.8 0.5 0.4 0.4 0.5 2.6 2.6 1149 23 P yes 0.000 0.056 W 0.056 0.000 0.264 BOTH
Narrow road, paved, no fog lines, shoulder rock and 
vegetation to EOP, sidewalk along new COL park

Lebanon LE5 Primrose Street 0778‐B 0.000 0.323 UL 0.5 0.2 0.2 0.5 0.8 2.2 2.2 24 CS yes 0.000 0.050 W 0.050 1W 1W 0.000 0.323 BOTH
Narrow road, paved, no centerline or fog lines, shoulder 
rock and vegetation to EOP

Lebanon NA Railroad Street 3732 0.000 0.115 UL s s p f p NA 17 CS no 0.000 0.115 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Lebanon NA River Road 0719 0.304 0.693 Transferred y y y y y NA
City of Lebanon took possession of River Road MP 0.304 
to 0.693 Linn County Resolution Order: 2016‐140

Lebanon LE6 River Road 0719 0.693 1.121 UC 0.5 0.0 0.7 1.2 1.2 32 P no 0.693 1.121 BOTH 2‐4 ft paved shoulders, rock and vegetation to EOP
Lebanon LE3&LE4 Rock Hill Drive 0715 1.785 2.000 RMAC 0.9 0.9 0.9 30 P no 1.786 2.000 BOTH 2‐4 ft paved shoulders, rock and vegetation to EOP
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Lebanon NA Russell Drive 0718 0.000 0.140 Transferred y y y y y NA 24 P yes 0.000 0.140 BOTH 0.140 2S, 1N
As told to me by Darrin Lane, Roadmaster, this section 
transferred many years ago.  City of Lebanon Ownership

Lebanon NA Russell Drive 0718 0.140 0.526 Transferred y y y y y NA
City of Lebanon took possession of Russell Drive MP 
0.141 to 0.526 Linn County Resolution Order: 2016‐140

Lebanon LE5 Russell Street 0781‐D 0.000 0.200 UL 0.8 0.4 0.4 0.4 0.5 2.5 2.5 19 CS no 0.000 0.200 BOTH
Narrow road, paved, no centerline or fog lines, shoulder 
rock and vegetation to EOP

Lebanon LE4 Sodaville Road 0031 0.000 0.030 RMAC x 0.6 0.5 1.1 1.1 28 P no 0.000 0.030 BOTH 0‐2 ft paved shoulders, rock and vegetation to EOP

Lebanon LE1 S. 13th Street 0795 0.000 0.282 UL 0.2 0.4 0.7 1.3 6.3 21 CS no 0.000 0.282 BOTH Paved, no fog or centerlines, rock and vegetation to EOP

Lebanon LE2 South 5th Street 0714 0.211 0.937 UC 0.5 0.9 1.4 1.4 23 CS no 0.211 0.937 BOTH Paved, no fog lines, rock and vegetation to EOP
Lebanon NA South 8th Street 3733 0.000 0.060 UL s s p f p NA 12 G no 0.000 0.060 BOTH Narrow road, gravel surface, vegetation to EOR

Lebanon NA South 9th Street 3742 0.000 0.180 UL s s p f p NA 20 G no 0.000 0.180 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Lebanon LE2 South 9th Street 0782 0.000 0.261 UL 0.2 0.8 0.9 0.5 0.6 3.0 8.0 19 P yes 0.119 0.156 E 0.037 0.000 0.261 BOTH
Narrow road, paved, no fog lines, rock and vegetation to 
EOP, small section of S/W offset from road

Lebanon LE2 & LE3 South Main Road 0777 0.215 0.919 UC 0.6 0.8 0.9 2.3 2.3 30 P no 0.215 0.919 BOTH
2‐3 ft paved shoulders, shoulder rock and vegetation to 
EOP

Lebanon LE2 Stoltz Hill Road 0739 4.201 5.612 UC 0.4 0.9 0.2 1.5 1.5 28 P no 4.201 5.612 BOTH 3‐4 ft paved shoulders, rock to EOP
Lebanon LE2 Stoltz Hill Road 0739 5.673 5.808 UC 0.3 0.9 0.9 0.9 3.0 8.0 28 P no 5.673 5.808 BOTH 3‐4 ft paved shoulders, rock to EOP

Lebanon LE2 Strawberry Lane 0780 0.000 0.261 UL 0.4 0.5 0.8 1.7 1.7 18 P no 0.000 0.261 BOTH
Narrow road, paved, no fog lines, rock and vegetation to 
EOP

Lebanon NA Sturtevant Road 3722 0.000 0.369 UL s f p NA 14 G no 0.000 0.369 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Lebanon NA Sunset Road 3714 0.000 0.254 UL s s p f p NA 19 P no 0.000 0.254 BOTH
Narrow local access road, paved/chipseal/other, no fog 
or centerlines, rock and vegetation to EOP

Lebanon LE5 Taylor Street 0778‐C 0.066 0.153 UL 0.6 0.3 0.2 0.5 0.8 2.4 2.4 21 CS no 0.066 0.153 BOTH
Narrow road, paved, no centerline or fog lines, shoulder 
rock and vegetation to EOP, street shortened per Linn 
County Resolution Order: 2016‐140

Lebanon LE7 Tennessee Road 0702 0.207 0.915 RMIC 1.0 0.8 0.8 0.0 0.5 3.1 3.1 20 P 462 yes 0.236 0.310 E 0.074 2E
Partial full curb/gutter/sidewalk on east side of road 
only from fairly new construction

Lebanon LE7 Tennessee Road 0702 0.207 0.915 RMIC 1.0 0.8 0.8 0.1 0.5 3.2 3.2 20 P no 0.207 0.915 BOTH
No fog lines, paved/chip seal surface, gravel and 
vegetation to EOP

Lebanon LE5 Truman Street 0781 0.000 0.091 UL 0.8 0.5 0.4 0.3 0.4 2.4 2.4 23 P no 0.000 0.091 BOTH
Narrow road paved, no fog lines, shoulder rock and 
vegetation to EOP

Lebanon LE2 Vaughn Lane 0713 0.000 0.400 UC 0.7 0.5 1.2 1.2 21 P no 0.000 0.400 BOTH
Narrow road, paved, no fog lines, rock and vegetation to 
EOP

Lebanon LE2 Vaughn Lane 0713 0.572 0.710 UC 0.9 0.9 1.0 0.6 3.4 3.4 21 P yes 0.572 0.674 N 0.102 2N 0.674 0.710 BOTH
Narrow road, paved, no fog lines, rock and vegetation to 
EOP, S/W 10ft offset from C/G on half street 
improvement on north side of road

Lebanon LE2 Vaughn Lane 0713 0.572 0.710 UC 0.9 0.9 1.0 0.6 3.4 3.4 21 P no 0.572 0.674 S
Narrow road, paved, no fog lines, rock and vegetation to 
EOP

Lebanon LE2 Vaughn Lane 0713 0.918 1.021 UC 0.6 0.9 0.9 0.4 0.7 3.5 3.5 21 P yes 1.001 1.021 S 0.020 2S 1.001 1.021 N
Paved, rock and vegetation to EOP, S/W 10ft offset from 
C/G on half street improvement on south side of road

Lebanon LE2 Vaughn Lane 0713 0.918 1.021 UC 0.6 0.9 0.9 0.4 0.7 3.5 3.5 21 P no 0.918 1.001 BOTH
Narrow road, paved, no fog lines, rock and vegetation to 
EOP

Lebanon LE3 View Lane 0717‐B 0.000 0.327 UL 0.2 1.0 1.0 0.4 0.4 3.0 8.0 22 P no 0.000 0.327 BOTH
Narrow road, paved, no fog lines, rock and vegetation to 
EOP

Lebanon LE3 Wagon Wheel Drive 0776 0.000 0.524 UL 0.2 1.0 0.9 0.9 0.8 0.5 4.3 9.3 20 P no 0.000 0.524 BOTH
Narrow road, paved, no fog lines, rock and vegetation to 
EOP

Lebanon NA Washington Street 3748 0.000 0.120 UL s f p NA 14 G no 0.000 0.120 BOTH
Narrow local access road, gravel surface, vegetation to 
EOP

Lebanon LE2 Wassom Street 0712 0.000 0.106 UL 0.2 0.7 0.7 0.4 2.0 7.0 20 P no 0.000 0.106 BOTH
Narrow road, paved, no fog lines, rock and vegetation to 
EOP

Lebanon NA Weirich Cutoff 3759 0.000 0.156 UL s f p NA 19 CS no 0.000 0.156 BOTH
Narrow local access road, paved surface, no fog lines, 
vegetation to EOP

Lebanon LE4 Weirich Drive 0717‐A 0.471 0.800 UL 0.8 0.2 0.1 1.1 1.1 29 P no 0.471 0.800 BOTH 2‐4 ft paved shoulders, rock and vegetation to EOP
Lebanon LE2 West Airport Road 0707 1.093 1.323 RMAC 0.9 0.9 1.0 2.8 2.8 32 P no 1.093 1.323 BOTH 3‐4 ft paved shoulders, rock to EOP

Lebanon LE7 Wheeler Loop 0702‐A 0.000 0.140 UL x 0.9 0.9 0.2 0.7 2.7 2.7 14 P no 0.000 0.140 BOTH
Narrow road with no fog lines, shoulder rock and 
vegetation to EOP

Lebanon LE5 Willow Street 0778‐A 0.000 0.105 UL 0.6 0.3 0.3 0.6 0.8 2.6 2.6 20 CS no 0.000 0.105 BOTH
Narrow road, paved, no centerline or fog lines, shoulder 
rock and vegetation to EOP, street shortened per Linn 
County Resolution Order: 2016‐140

Lyons NA 25th Street 3801‐C 0.000 0.180 RL NA 23 P no 0.000 0.180 BOTH
No fog line/centerline or shoulder, narrow residential 
road, vegetated shoulders, some rock in places

Lyons LY1 Juniper Lane No RD# FD 0.000 0.070 RL s s f p 0.0 0.0 11 P no 0.000 0.070 BOTH
Very narrow local access road, no fog lines/centerlines, 
vgetation and shoulder rock to EOP

Lyons LY1 Lyons‐Mill City Drive 0006 0.456 0.932 RMAC x 0.6 0.8 1.4 1.4 45 P no 0.456 0.932 BOTH
Sidewalk only on the south side of the road. Paved 
shoulders ranging from 2‐5 ft for the entire section both 
sides

Lyons LY1 Main Street 0006 0.000 0.456 RMAC 0.4 0.3 0.0 0.6 1.3 1.3 48 P yes 0.000 0.456 BOTH 0.456 9N, 13S 13N, 16S

Sidewalk down both sides of the road, north and south, 
with the south side having issues on some of the corners 
with powerpole placement and "clear" distance 
between the powerpole and the curb.  Most likely not 
ADA compliant.  Possible locations for bulb outs.
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Lyons LY1 Neal Park Road 0849 0.502 0.639 RL 0.5 0.6 0.7 0.0 1.8 1.8 18 P no 0.502 0.639 BOTH
2‐3 ft paved shoulders, with fog lines and centerline till 
park entrance then only centerline.  Mile posts in Street 
Pix don't match Pavement Management System

Mill City NA 11th Avenue 3809 0.000 0.147 RL s s p f p NA 21 P no 0.000 0.147 BOTH Local access road, no fog lines, vegetation at EOP

Mill City MC1 1st Avenue 0809 0.000 0.421 RMAC 0.1 0.0 0.0 0.0 0.4 0.5 5.5 3115 39 P yes 0.000 0.421 W 0.421 6W 14W
County road through town full curb and gutter both 
sides, continuous sidewalk west side only

Mill City MC1 1st Avenue 0809 0.000 0.421 RMAC 0.1 0.0 0.0 0.0 0.4 0.5 5.5 39 P yes 0.035 0.087 E 0.052 2E 3E
County road through town full curb and gutter both 
sides, segmented sidewalk along east side of road

Mill City MC1 1st Avenue 0809 0.000 0.421 RMAC 0.1 0.0 0.0 0.0 0.4 0.5 5.5 39 P yes 0.108 0.207 E 0.099 5E 3E
County road through town full curb and gutter both 
sides, segmented sidewalk along east side of road

Mill City MC1 1st Avenue 0809 0.000 0.421 RMAC 0.1 0.0 0.0 0.0 0.4 0.5 5.5 39 P yes 0.319 0.330 E 0.011 1E
County road through town full curb and gutter both 
sides, segmented sidewalk along east side of road

Mill City MC1 1st Avenue 0809 0.000 0.421 RMAC 0.1 0.0 0.0 0.0 0.4 0.5 5.5 39 P yes 0.360 0.421 E 0.061 1E 2E
County road through town full curb and gutter both 
sides, segmented sidewalk along east side of road

Mill City MC1 1st Street 0006 7.360 7.456 RMAC 0.2 0.2 0.2 0.2 0.5 1.3 6.3 39 P yes 7.360 7.456 W 0.096
County road crossing a bridge, curb and gutter on both 
sides, with sidewalk full length on west side

Mill City MC1 4th Avenue 0814 0.210 0.320 RL 0.6 0.5 0.7 0.8 0.7 3.3 4.0 17 P no 0.210 0.320 BOTH
Narrow road with no fog lines/centerline or paved 
shoulders.  Vegetation at EOP

Mill City NA 5th Avenue 3810‐A 0.000 0.036 RL s s p f p NA 14 P yes 0.000 0.030 W 0.030 1W 2W 0.000 0.036 E
Very narrow half street improvement, sidewalk on west 
side of road terminating at second home south edge of 
driveway.  East side is vegetated and unimproved.

Mill City NA AK Lane 8147 0.000 0.040 RL NA 17 P no
While this small 210 ft section of road resides on Linn 
County Property, it is a private road with a permanent 
easemant for access.  See MF Vol 508 page 5

Mill City NA Deford Street 3808 0.000 0.044 RL s s p f p NA 14 CS no 0.000 0.044 BOTH
Local access road, no fog or centerlines, narrow chip 
seal, vegetation to EOP

Mill City MC1 Fairview Street 0815 0.497 0.745 RL 0.8 0.7 0.7 0.7 0.2 3.1 3.1 20 G no 0.497 0.745 BOTH
Narrow road no centerline/fog lines, vegetation coming 
up to EOP, gravel road from MP 0.700 to 0.745

Mill City NA Ivy Street 3808‐A 0.000 0.113 RL s s p f p NA 20 P no 0.000 0.113 BOTH
Local access road, no fog or centerlines, narrow chip 
seal, vegetation to EOP

Mill City MC1 Kingwood Avenue 0813 0.000 0.626 RMIC 0.3 0.7 0.7 0.8 2.5 7.5 21 P no 0.000 0.626 BOTH
Narrow road with no fog lines, no shoulder rock and 
vegetation coming up to the EOP

Mill City MC1 Kingwood Avenue 0813 1.050 1.808 RMAC 0.2 0.4 0.4 0.4 0.5 1.9 6.9 38 P yes 1.055 1.295 N 0.240 6N 10N 1.295 1.808 N
Curb, gutter and sidewalk continuous till MP 1.295, after 
that road has 3‐4 ft paved shoulders

Mill City MC1 Kingwood Avenue 0813 1.050 1.808 RMAC 0.2 0.4 0.4 0.4 0.5 1.9 6.9 38 P yes 1.116 1.153 S 0.037 2S
Curb and gutter only till MP, then Curb, gutter and 
sidewalk for a short run along new development, 
returning to curb and gutter only

Mill City MC1 Kingwood Avenue 0813 1.050 1.808 RMAC 0.3 0.5 0.5 0.5 0.5 2.3 7.3 30 P yes 1.300 1.359 S 0.059 2S 1S 1.395 1.808 S

Curb and gutter only till MP, then Curb, gutter and 
sidewalk for a short run along new development, with 
an approximate 20 ft gap in the continuous sidewalk at 
MP 1.321.  After MP 1.359, 3‐4 ft paved shoulders

Mill City MC1 Lyons‐Mill City Drive 0006 5.189 6.324 RMAC 0.9 0.9 0.9 32 P no 5.189 6.324 BOTH
Full width road with fog and centerlines, 3‐4 ft paved 
shoulders each side

Mill City MC1 SW Broadway Street 0006 7.171 7.360 RMAC 0.1 0.3 0.3 0.2 0.5 1.4 6.4 1914 43 P yes 7.255 7.360 S 0.105 5S 2S
County road through town, limited curb and gutter with 
shallow curb reveal on most, all ramps non‐compliant

Mill City MC1 SW Broadway Street 0006 7.171 7.360 RMAC 0.1 0.3 0.3 0.2 0.5 1.4 6.4 43 P yes 7.276 7.360 N 0.084 3N 1N
County road through town, limited curb and gutter, all 
ramps non‐compliant

Mill City MC1 SW Linn Boulevard 0006 6.324 7.171 RMAC 0.2 0.4 0.4 0.4 0.7 2.1 7.1 32 P no 6.324 7.171 BOTH
Very wide paved road entering town, 3‐8 ft paved 
shoulders

Millersburg NA Barker Court 3313 0.000 0.215 RL NA 17 P no 0.000 0.215 BOTH
Narrow local access road, paved, no fog lines or 
centerline, rock and vegetation to EOP

Millersburg MB2 Conser Road 0367‐A 0.000 0.275 RMAC x 0.1 0.1 0.2 0.4 0.8 0.8 24 P no 0.000 0.275 BOTH
Narrow road with no fog lines, shoulder rock and 
vegetation to EOP

Millersburg MB2 Morningstar Road 0308 0.000 0.481 RL x 0.0 0.0 24 P no 0.000 0.481 BOTH
Narrow road with no fog lines, shoulder rock and 
vegetation to EOP

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X X NA 40 P yes 0.123 0.153 E 0.030
Full curb and gutter, small section of sidewalk coming 
from Albany City Park and ending along curb, no ADA 
ramp at termination

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X X X NA 40 P yes 0.123 0.189 W 0.066
Full curb and gutter, continued sidewalk from City of 
Albany section of road

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X X X NA 40 P no 0.153 0.770 E Full curb and gutter, 4 ft paved shoulder to curb
Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X X X NA 40 P no 0.189 0.305 W Full curb and gutter, 4 ft paved shoulder to curb

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X X NA 40 P yes 0.305 0.337 W 0.032 1W
Full curb and gutter, small section of sidewalk in front of 
business

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X X NA 40 P no 0.337 0.344 W Full curb and gutter, 4 ft paved shoulder to curb

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X X NA 40 P yes 0.344 0.360 W 0.016 1W
Full curb and gutter, small section of ACP sidewalk in 
front of business

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X X NA 40 P no 0.360 0.388 W Full curb and gutter, 4 ft paved shoulder to curb

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X X NA 40 P yes 0.388 0.425 W 0.037 2W
Full curb and gutter, small section of ACP sidewalk in 
front of business

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X X NA 40 P no 0.425 0.498 W Full curb and gutter, 4 ft paved shoulder to curb

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X X NA 40 P yes 0.498 0.535 W 0.037 3W
Full curb and gutter, small section of ACP sidewalk in 
front of business

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X X NA 40 P no 0.535 0.865 W Full curb and gutter, 4 ft paved shoulder to curb

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC X X NA 40 P yes 0.770 0.794 E 0.024 2E
Full curb and gutter, small section of obsolete sidewalk 
setback approx. 10ft from curb and gutter, very old

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC x 0.8 0.8 0.8 5261 40 P yes 0.865 1.207 E 0.342 5W
Full curb, gutter and sidewalk across new bridge at Truax 
Creek 2018

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC x 0.8 0.8 0.8 40 P no 0.794 1.207 Full curb and gutter, 4 ft paved shoulder to curb

5 of 7 Last printed 6/30/2020 ‐ 3:27 PM F:\ADA PLAN\Copy of Linn County 2019 ADA facilities Spreadsheet.xlsx



ADA TRANSITION PLAN INVENTORY OF LINN COUNTY ROADS WITHIN CITY LIMITS AND URBAN GROWTH AREAS

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC x 0.8 0.8 0.8 32 P no 1.207 1.474 E
Full curb and gutter ends at MP 1.207 on east side, 3‐4 
paved shoulder to ODOT section at MP 1.474

Millersburg MB1 Old Salem Road 0367 0.123 4.310 RMAC x 0.8 0.8 0.8 32 P no 1.207 1.474 W
Full curb and gutter ends at MP 1.207 on west side, 3‐4 
paved shoulder to ODOT section at MP 1.474

Millersburg MB2 Old Salem Road 0367 0.123 4.310 RMAC x 0.0 0.0 0.1 0.4 0.5 0.5 56/45/44 P no 1.770 4.205 E Full curb and gutter, 4 ft paved shoulder to curb
Millersburg MB2 Old Salem Road 0367 0.123 4.310 RMAC x 0.0 0.0 0.0 0.4 0.4 0.4 56 P no 1.770 1.904 W Full curb and gutter, 4 ft paved shoulder to curb

Millersburg MB2 Old Salem Road 0367 0.123 4.310 RMAC 0.0 44 P yes 4.205 4.322 E 0.117 1E 3E
Full curb and gutter, small section of sidewalk in front of 
new Loves Truck Stop

Millersburg MB2 Old Salem Road 0367 0.123 4.310 RMAC x 0.0 0.0 0.1 0.4 0.5 0.5 4347 56/45/44 P yes 1.904 4.322 W 2.418 30W 29W
Full curb, gutter and sidewalk with a small section of 
pedestrian fencing from MP 4.157 to 4.191 spanning one 
driveway entrance

Millersburg NA Waverly Drive 3315 0.000 0.190 RL s p f p NA 20 P no 0.000 0.190 BOTH
Narrow local access road, paved, no fog lines or 
centerline, rock and vegetation to EOP

Scio SC1 Garden Drive 0631 0.100 0.190 RL 0.4 0.5 0.9 0.9 0.6 3.3 3.3 20 P no 0.100 0.190 BOTH
No fog line or shoulder, narrow residential road, 
vegetated shoulders, no rock

Scio NA Hamilton Way 3612 0.000 0.162 RL s s p f NA 22 P no 0.000 0.162 BOTH No fog line or shoulder, vegetated shoulders no rock

Scio SC1 Main Street 0611 0.000 0.280 RMA 0.0 0.0 0.4 0.4 0.1 0.9 5.9 39 P yes 0.000 0.280 BOTH 0.280 11W, 8E 7W, 6E
Vegetation buffer between curb and sidewalk Westside 
0.157 to 0.280, Eastside 0.137 to 0.280, sidewalk next to 
curb from 0.000 to 0.137 both sides

Scio SC1 N. 4th Avenue 0611 0.280 0.423 RMA 0.1 0.3 0.7 0.7 0.3 2.1 7.1 22 P no 0.280 0.423 BOTH 2‐3 ft wide paved shoulder both sides this section

Scio SC1 NW 1st Ave. 0630 0.000 0.214 RL 0.0 0.0 0.4 0.4 0.2 1.0 6.0 21 CS yes 0.000 0.214 BOTH 0.214 10N, 11S 4S, 2N

South side till MP 0.105 (NW Beech St), though missing a 
couple small sections.  No sidewalk south side after 
MP0.105, curb and gutter only. Sidewalk ranges 4‐6 ft 
wide.  Two schools and City Hall on this section of road.

Scio SC1 Robinson Drive 0630 0.214 0.600 RL 0.0 0.3 0.5 0.5 0.5 1.8 6.8 21 CS no 0.214 0.600 BOTH
No fog line or paved shoulder, 2‐3 ft rock shoulder with 
vegetation near ACP in places

Scio SC1 Stayton‐Scio Road 0611 0.423 0.644 RMA 0.0 0.4 0.8 0.8 0.4 2.4 7.4 30 P no 0.423 0.644 BOTH 2‐3 ft wide paved shoulder both sides this section

Scio SC1 SW 6th Ave 0632 0.145 0.447 RL 0.5 0.5 0.2 0.2 0.5 1.9 1.9 29 P yes 0.145 0.329 N 0.184 6N 4N 0.145 0.329 S
Full curb, gutter and sidewalk on north side, no fog line 
or centerline, south side is rock and vegetation 

Scio SC1 SW 6th Ave 0632 0.145 0.447 RL 0.5 0.5 0.2 0.2 0.5 1.9 1.9 20 P no 0.329 0.447 BOTH
Narrow road with no fog or centerlines.  Vegetation and 
rock to EOP

Sodaville SV1 Main Street 0732 0.140 0.190 RMAC 0.4 0.0 0.0 0.4 0.4 22 P no 0.140 0.547 BOTH No fog line or shoulder, large elevation changes
Sodaville SV1 Maple Street  0732 0.281 0.547 RMAC 0.3 0.1 0.1 0.5 5.5 22
Sodaville SV1 Washington Steet 0732 0.190 0.281 RMAC 0.3 0.1 0.1 0.5 5.5 20

Sodaville SV1 Sodaville Road 0031 1.194 1.714 RMAC 0.1 0.0 0.0 0.1 5.1 28 P no 1.194 1.714 BOTH
1‐3 ft wide paved shoulder both sides this section, larger 
elevation changes

Sodaville SV1 Sodaville‐Mtn Home Rd 0741 0.210 0.408 RMIC 0.0 0.3 0.2 0.5 5.5 28 P no 0.210 0.408 BOTH 2‐3 ft wide paved shoulder both sides this section

Sweet Home SH1 21st Avenue 0920 0.244 0.405 RL 0.4 0.9 0.8 0.4 2.5 2.5 22 P no 0.244 0.405 BOTH
Narrow road with no fog lines, shoulder rock and 
vegetation to EOP

Sweet Home SH2 43rd Avenue 0923 0.417 0.442 RL x 0.8 0.8 0.8 21 P no 0.417 0.442 BOTH
Narrow road, no fog lines, shoulder rock and vegetation 
to EOP

Sweet Home SH1 8th Avenue No RD# FD 0.051 0.112 UL 0.2 0.9 0.7 0.6 2.4 7.4 21 P no 0.051 0.112 BOTH
Narrow road no fog or centerlines, shoulder rock and 
vegetation to EOP

Sweet Home SH1 Birch Street No RD# FD 0.082 0.158 UL 0.6 1.0 1.0 0.6 3.2 3.2 13 G no 0.082 0.158 BOTH
Narrow one lane gravel road, no shoulders, no striping, 
vegetation to edge of gravel

Sweet Home SH1 Dogwood No RD# FD 0.000 0.105 UL 0.0 0.8 0.7 0.6 2.1 7.1 21 P G yes 0.000 0.400 E 0.400 1E 0.060 0.105 BOTH
Gravel surface, next to elementary school, C/G walk 
attached to school sloping to Elm Street with stairs to 
street level on Dogwood

Sweet Home SH2 Foster Dam Road 0938 0.052 0.630 RL 0.3 0.4 0.0 0.7 5.7 24 P yes 0.052 0.060 E 0.008 1N 1S 0.052 0.630 BOTH

Army Corp. dam road, maintenance agreement with 
Linn County for road way.  Currently being widened 
from MP 0.060 to 0.205 for bike lanes each side, new 
ADA standards being applied at only crosswalk on 
project site. Paved 1 ft shoulders with guardrail the 
entire length.

Sweet Home SH1 Old Holley Road 0755 0.071 0.107 RMIC 0.2 0.9 0.8 0.6 2.5 7.5 22 P no 0.071 0.107 BOTH
Narrow road with no fog line or paved shoulders.  
Vegetation and shoulder rock to EOP

Sweet Home SH1 Pleasant Valley Road 0906 0.046 0.148 UC 0.8 0.9 0.7 0.1 2.5 2.5 36 P no 0.046 0.148 BOTH
4‐8 ft paved shoulders, 0.059 miles is concrete bridge 
with 4‐5 ft concrete shoulders with guardrail full 
distance

Sweet Home NA Vine Street 3912 0.000 0.150 UL s s p f p NA 13 CS no 0.000 0.150 BOTH
Narrow local access road, gravel/chip seal/paved 
surface, vegetation to EOP

Tangent NA Cinema Way 3127 0.000 0.101 RL NA 23 P no 0.000 0.101 BOTH
Narrow local access road, paved surface, no fog 
lines/centerlines, vegetation to EOP

Tangent T1 Glass Drive 0127 0.000 0.639 RL 0.3 0.1 0.5 0.2 1.1 6.1 14 G no 0.000 0.639 BOTH
Narrow gravel road, no fog or centerlines, paved apron 
to MP 0.071 from Hwy 99E/0.000

Tangent T1 Griffith Drive 0352 0.000 0.092 RL x 0.9 0.9 0.9 22 CS no 0.000 0.092 BOTH Paved surface, vegetation to EOP
Tangent T1 Looney Lane 0110 1.904 2.143 RL 0.3 0.3 0.3 0.7 1.6 1.8 35 P no 1.904 2.143 BOTH Wide road with 3‐4 ft paved shoulders

Tangent T1 McFarland Road 0112 0.000 0.838 RL 0.5 0.2 0.2 0.7 0.3 0.6 2.5 2.5 30 P no 0.000 0.194 E
Half street improvements for 0.194 Miles of curb and 
gutter only on east side

Tangent T1 McFarland Road 0112 0.000 0.838 RL 0.5 0.2 0.2 0.7 0.3 0.6 2.5 2.5 30 P no 0.000 0.838 BOTH
Half street imporovements on east side, centerline only, 
no fog lines either side.  Narrows after MP 0.194 to 
gravel shoulder each side

Tangent T1 McFarland Road 0112‐A 0.000 0.060 RL 0.5 0.0 0.0 0.7 0.5 1.7 1.7 40 P no 0.000 0.060 BOTH
Short narrow road for access only, no fog/centerline, 
vegetation and rock to EOP

Tangent T1 McFarland Road 0112‐A 0.000 0.910 RL 0.6 0.1 0.1 0.4 1.2 1.2 20 CS no 0.000 0.910 BOTH
Narrow road with no fog lines, shoulder rock and 
vegetation to EOP

Tangent T1 North Lake Creek Drive 0122 0.000 1.043 RMAC 0.6 0.0 0.3 0.0 0.9 0.9 706 40 P yes 0.000 0.339 N 0.339 7N 4N
Wide paved road with sidewalk on north/south side for 
part, after that the road has 3‐4 ft paved shoulders

Tangent T1 North Lake Creek Drive 0122 0.000 1.043 RMAC 0.6 0.0 0.3 0.0 0.9 0.9 40 P yes 0.000 0.209 S 0.209 6S 2S
Wide paved road with sidewalk on north/south side for 
part, after that the road has 3‐4 ft paved shoulders
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ADA TRANSITION PLAN INVENTORY OF LINN COUNTY ROADS WITHIN CITY LIMITS AND URBAN GROWTH AREAS

Tangent T1 Old Oak Road 0401 2.065 2.660 RL 0.0 0.0 0.3 0.0 0.3 5.3 509 20 P yes 2.610 2.660 N 0.050 1N, 1S 2.065 2.610 BOTH
Narrow road, no fog lines, shoulder rock and vegetation 
to EOP, passes by grade school 

Tangent NA Rolland Drive 3107 0.000 0.284 RL s s p NA 26 P no 0.000 0.284 BOTH
Narrow local access road, paved surface, no fog 
lines/centerlines, vegetation to EOP

Tangent T1 Tangent Drive 0022 2.122 3.136 RMIC 0.4 0.4 0.2 0.3 1.3 1.3 22 P no 2.122 3.136 BOTH Narrow road, no fog lines, shoulder rock to EOP
Tangent T1 Tangent Loop 0401 1.737 2.065 RL 0.6 0.5 0.9 0.5 2.5 2.5 22 CS no Narrow road, no fog lines, shoulder rock to EOP

Waterloo W1 First St. 0719 5.043 5.218 RMAC x 0.1 0.0 0.1 0.1 30 P no 5.043 5.218 BOTH
Wide paved shoulder and shoulder rock for parking near 
parks and boat ramp

Waterloo W1 Gross Street 0731 0.000 0.485 RMAC x 0.1 0.0 0.1 0.1 30 P no 0.000 0.040 NE
Paved, rock and vegetation to EOP at fog line for this 
section, evidence of pedestrian path along edge

Waterloo W1 Gross Street 0731 0.000 0.485 RMAC x 0.1 0.0 0.1 0.1 30 P no 0.040 0.485 SE Paved, 4‐8 ft wide paved shoulder for entire length
Waterloo W1 Gross Street 0731 0.000 0.485 RMAC x 0.1 0.0 0.1 0.1 30 P no 0.328 0.485 NW Paved, 4‐8 ft wide paved shoulder

Waterloo W1 Gross Street 0731 0.000 0.485 RMAC x 0.1 0.0 0.1 0.1 30 P no 0.000 0.328 NW
Paved, rock and vegetation to EOP at fog line for this 
section, evidence of pedestrian path along edge

Waterloo W1 Waterloo Road 0721 1.300 1.331 RMAC x 0.1 0.0 0.1 0.1 22 P no 1.300 1.331 BOTH
Paved, evidence of walking path along EOP in dirt/grass 
between guardrail and EOP

RMA = RURAL MINOR ARTERIAL
UMA = URBAN MINOR ARTERIAL
RMAC = RURAL MAJOR COLLECTOR
RMIC = RURAL MINOR COLLECTOR
UC = URBAN COLLECTOR
RL = RURAL LOCAL
UL = URBAN LOCAL

= Local Access Road (not LCRD ROW)
= Road Transferred to Local City/Town
= No Road number found
= Currently in design phase for ADA improvements (funded)
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Appendix 6  

 

Questionnaire for Public Involvement  

to be used in providing Public Outreach and  

obtaining input to be coordinated  

with Cities within Linn County 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ADA Transition Plan for Linn County Roads 
Questionnaire for Public Involvement 

 

Linn County is responsible for all Americans with Disability Act (ADA) curb ramps and push buttons 
within the public right-of-way of Linn County roads. If an intersection or location is suggested that 
is not in Linn County jurisdiction, Linn County will refer the suggestion to the appropriate agency.  

 

Which of the public places below are the most important for us to fix problems in Linn County with 
curb ramps and pedestrian signals? Please rank 1-7, with 1 being the most important and 7 being 
the least important. Place an “x” for each public place. 

Public Places 
1 – Most 

Important 
2 3 4 5 6 

7 – Least 
Important 

State, County or Local 
Government Offices 

       

 

Post Offices 
 

       

 

Public Libraries Public 
 

       

Medical Places (hospitals, 
clinics, doctor's office) 

       

 

Transit Centers/Bus 
 

       

 

Stops Public Schools 
 

       

 

Parks 
 

       

 

Are there any other Government owned places that are important for us to fix problems in Lane 
County with curb ramps and pedestrian signals? 

 

1. 

2. 
 

Which of the commercial or private places below are the most important for us to fix problems in 
Linn County with curb ramps and pedestrian signals? Please rank 1-5, with 1 being the most 
important and 5 being the least important. Place an “x” for each public place. 

 

Public Places 
1 – Most 

Important 
2 3 4 

5 – Least 
Important 

Private Hospitals, doctor’s office, and 
medical/mental health Clinics.  

     

 

Senior Facilities  
 

     

 

Offices or employment  
 

     

Shopping Centers      

Large Housing Complexes/Apartment 
Facilities  

     

 



 
ADA Transition Plan for Linn County Roads - Questionnaire for Public Involvement 

Page 2 of 2 

What are the biggest obstacle(s) encountered when using a pedestrian curb ramp and/or sidewalk. 
 

1. 

2. 

3. 

4. 

 
Are there specific locations with existing sidewalk where curb ramps are missing, inaccessible, or in 
poor condition?  If so, please provide intersecting street names, locations(s), and specific issues. 

 

1. 
 
2. 
 
3. 
 
4. 
  

Are there specific locations where an Accessible Pedestrian Signal (APS) with push button activator 
would be desirable? If so, please provide the location.   

 

1. 
 
2. 
 
3. 
 
4. 
  

Are there specific locations where an existing Accessible Pedestrian Signal (APS) with push button 
activator or an existing traffic signal intersection needs to be improved or made audible? If so, 
please provide the location.   

 

1.  

2. 
 
 
 

Other Comments:  ______________________________________________________________
  
  

   _______________________________________________________________ 
 
Date Questionnaire was completed: _____________________________ 
 

Optional Information:   
Questionnaire Completed by:  Name: ________________________________________ 

 

     Address: _______________________________________ 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix 7 

 

Requests for Service and Grievance Criteria 

and Procedures and Forms 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

APPENDIX 7 
Request for Service, Grievance Criteria and Procedures 

 

Decision Criteria 

The follow criteria will be used by Road Department staff and decision‐makers in evaluating 
requests for service and grievances: 

• The Road Department ADA Transition Plan for Facilities within the Right of Way. 

• Engineering principles as described in the ODOT ADA Design Standards Manual and as 
described in the Linn County Road Department Quality Control Plan. 

• Existing local, state and federal laws regulating the use of public ways. 

• The efficient use of the public way by the public. For example, distance to nearest 
accessible crossing, how long has barrier been an issue for complainant. 

• The use of abutting property. 

• The intensity of the use of the street by vehicles and pedestrians. 

• The physical condition and characteristics of the street and abutting property. 

• Construction within or adjacent to the street. 

Investigation Criteria and Procedures 

1. Initial Contact – A complaint (includes public input or grievance) may be filed in a variety of 
methods – in person, by telephone, mail and on‐ line. The complaint will be recorded in 
MMS and an acknowledgement of receipt will be sent to the complainant that describes 
the next steps to processing the complaint.   

2. The complaint shall be investigated unless: 

• The complaint is withdrawn. 

• There has not been a Request for Service (RFS) made. 

• The complainant fails to provide required information after numerous requests. 

• The complaint is not timely filed. 

• Any issues that do not involve ADA barriers within the right of way will be directed 
to the appropriate entity. Under no circumstances is the complainant discouraged 
from filing a complaint. 

• Barrier is not within County’s jurisdiction. (private property, ODOT, Local Town or City) 

3. The authorized staff representative will contact the complainant in order to 
acknowledge receipt of the complaint, introduce self and provide personal contact 
information, review the complaint, explain the grievance process and schedule an 
interview if appropriate. 

 

 

 

 



 

 

4. The “investigator” shall prepare a written record of the investigation which includes: 

• The name of the complainant, contact information and additional preferences 
for communication (in addition to the required written response). 

• Basis of complaint – i.e., Complainant’s description of the barrier in the right way. 

• Remedy sought by the complainant. 

• Information needed in order to address the issue – include sources for information 
and key staff. 

• Estimated investigation timeline. 

5. Conducting the investigation: 

• The investigation will address only those issues relevant to barriers within the right 
of way. 

• While the information is subject to public information laws, confidentiality will 
be maintained as much as possible. Oftentimes people may self‐disclose 
personal information that does not need to be documented; a common 
example would be medical information. 

• MMS will be used to document a chronological record of the contacts made 
throughout the investigation – be sure to enter information into MMS. 



Linn County Road Department  
 

Americans with Disabilities (ADA) GRIEVANCE FORM  

Instructions: Use this form to initiate an informal complaint procedure to investigate and resolve 
complaints alleging Linn County has not complied with the ADA. Return to:  

Linn County Engineer,  
Linn County Road Department 
3010 Ferry Street SW 
Albany, Oregon 97322 
Office: 541‐967‐3919  
Email: cknoll@co.linn.or.us  

Today’s Date: 

Complainant’s Name: 

Phone Number: 

Home Address: 

City, State, Zip: 

 

Date of Alleged Violation:  
 

Please Provide a Description and location of the alleged violation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Initial Contact – Request for Service 
Actions: Timelines: 

Create Request for Service (RFS) in MMS using one of the 
applicable codes. 

 

Staff assigned to the selected MMS code reviews the 
request and acknowledges its receipt. 
(Document acknowledgement in the MMS record.) 

Acknowledge receipt (if requested) of the request 
for service within 5 business days. Track phone calls 
through the action log notes. (E‐mail, voice mail or 
on‐line requests only) 

If the incorrect MMS code was used, forward and revise the code 
or work group to appropriate team. Follow‐up on the revision to 
ensure acknowledgement timeline is met. 

 

Response – Request for Service 
Actions: Timelines: 
Create WO then investigate the request for service and 
respond with information 

Investigation and response to the request 
within 30 calendar days from date of 
acknowledgement. 

Close WO in MMS Once issue has been solved or addressed 

Initial Contact ‐ Grievance 
Actions: Timelines: 

Record grievance in MMS. 

 Note a request for service must be filed prior to 
submitting a grievance. Should be able to find the 
previously submitted request in MMS and make the 
grievance a “child” of the original request. 

 The grievance must be filed within 180 days of the 
request for service response. If not filed within this 
timeline, it should be re‐entered as a request for service 
(not a grievance). 

 

Staff assigned to the selected MMS code, review the 
grievance and acknowledge its receipt. Create a WO 
(Document acknowledgement in the MMS record.) 

Acknowledge receipt of the grievance within 5 
business days. 

Road Department Section (Team) Manager initiates contact and 
interviews complainant. Complainant may decline the interview. 
(Document contact and interview in MMS record) 

Contact and interview complainant within 15 
business days from acknowledgment. 

Investigation and Response – Grievance (Section or Team Manager) 
Actions: Timelines: 
Complete any additional investigation and prepare a 
written decision in the format requested by the 
complainant. 

Written decision within 15 business days of 
interview (or date interview is declined). 

If additional time is needed to investigate or respond to the 
complaint, notify the complainant. 

Extensions in 15 business day increments are 
allowed upon notification. 

Appeal – Grievance (Road Department Roadmaster or Division Manager designee) 
Actions: Timelines: 

Road Department Roadmaster will meet with the 
complainant, unless declined by the complainant. 

Meeting within 15 calendar days of the date of 
appeal. 

 

 
 

Key: MMS = Maintenance Management System; WO = Work Order 

Complete any additional investigation and prepare a

written decision in the format requested by the
complainant. 

Written decision within 15 calendar days of
meeting (or date meeting is declined). 



Obras Públicas del Condado de Linn Servicios de Ingeniería & Construcción 
 

FORMULARIO DE AGRAVIO para Americanos con  

Discapacidades (ADA)  
 

Instrucciones: Use este formulario para iniciar un procedimiento informal de denuncia para 
investigar y resolver quejas alegando que el Condado de Linn no ha cumplido con la Legislación 
de Americanos con Discapacidades (ADA). Regrese este formulario al:  
 

Linn County Engineer,  
Linn County Road Department 
3010 Ferry Street SW 
Albany, Oregon 97322 
Office: 541‐967‐3919 
Email: cknoll@co.linn.or.us 
 

Fecha del dia de hoy: 

Nombre del denunciante: 

Numero de telefono: 

Domicilio: 

Ciudad,Estado, Codigo Postal: 

 

Fecha del presunto quebrantamiento: 

 

Por favor de una descripcion detallada y el lugar del presunto quebrantamiento: 
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